
	
  
Following	
   is	
   a	
   compilation	
   of	
   quarterly	
   progress	
   reports	
   by	
   the	
  
Florida	
   Department	
   of	
   Transportation	
   Districts	
   and	
   Florida’s	
  
Turnpike	
  Enterprise.	
  

District	
  One	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

This	
  is	
  a	
  design-­‐build	
  project	
  to	
  complete	
  the	
  design	
  and	
  construct	
  
an	
  upgrade	
  to	
  the	
  existing	
  signal	
  system	
  in	
  Lee	
  County,	
  City	
  of	
  Fort	
  
Myers,	
   City	
   of	
   North	
   Fort	
  Myers,	
   and	
   City	
   of	
   Bonita	
   Springs.	
   This	
  
advanced	
  transportation	
  management	
  system	
  (ATMS)	
  upgrade	
  will	
  
include	
   new	
   controllers	
   and	
   cabinets	
   at	
   60	
   intersections,	
   an	
  
updated	
   communications	
   plant,	
   and	
   video	
   monitoring	
   at	
   36	
  
locations.	
   This	
   project	
   will	
   also	
   deploy	
   new	
   vehicle	
   detection	
  
stations	
   for	
   monitoring	
   traffic	
   flow	
   throughout	
   the	
   traffic	
  
management	
   system.	
   The	
   Lee	
   County	
   ATMS	
   project	
   will	
   include	
  
construction	
   of	
   a	
   video	
  wall	
   at	
   the	
   Lee	
  County	
   Traffic	
  Operations	
  
Center	
  (TOC).	
  A	
  design-­‐build	
  contractor	
  was	
  selected	
  in	
  May	
  2012.	
  
Notice	
   to	
   Proceed	
   (NTP)	
   was	
   issued	
   on	
   August	
   27,	
   2012.	
   The	
  
construction	
   duration	
   is	
   approximately	
   565	
   days.	
   The	
   project	
   has	
  
been	
   released	
   for	
   construction.	
   The	
   installation	
   of	
   the	
  
underground	
  infrastructure	
  has	
  begun.	
  
Approx.	
  Completion:	
  June	
  2014	
  
Contact:	
  Mark	
  Roberts	
  (863)	
  519-­‐2591	
  

Freeway	
  Management	
  Systems	
  

I-­‐75	
  Freeway	
  Management	
  System	
  for	
  Sarasota	
  and	
  Manatee	
  
Counties	
  and	
  Integration	
  Design-­‐Build	
  Construction	
  Project	
  
(414730	
  1	
  52	
  01,	
  414732	
  1	
  52	
  01,	
  414736	
  1	
  52	
  01)	
  
This	
   is	
  a	
  design-­‐build	
   construction	
  project	
   to	
   complete	
   the	
  design	
  
and	
   construct	
   the	
   extension	
   of	
   the	
   I-­‐75	
   Freeway	
   Management
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System	
   from	
   the	
   Charlotte/Sarasota	
   County	
  
Line	
   to	
   the	
   I-­‐275	
   interchange	
   within	
   Manatee	
  
County.	
   The	
   project	
   includes	
   the	
   design	
   and	
  
installation	
  of	
  intelligent	
  transportation	
  systems	
  
(ITS)	
  field	
  elements,	
  which	
  include	
  closed-­‐circuit	
  
television	
   cameras,	
   dynamic	
   message	
   signs,	
  
road	
   weather	
   information	
   systems,	
   microwave	
  
vehicle	
  detection,	
  highway	
  advisory	
  radios,	
  and	
  
fiber	
   optic	
   communications	
   cable	
   and	
  
transmission	
   equipment	
   along	
   I-­‐75	
   throughout	
  
Sarasota	
   and	
   Manatee	
   Counties.	
   These	
   field	
  
elements	
  will	
  be	
  integrated	
  into	
  the	
  SouthWest	
  
Interagency	
   Facility	
   for	
   Transportation	
   (SWIFT)	
  
SunGuide®	
   Center	
   and	
   the	
   Sarasota	
   and	
  
Manatee	
   Satellite	
   Transportation	
  Management	
  
Center	
   (TMC).	
   A	
   design-­‐build	
   contractor	
   was	
  
selected	
   in	
   February	
   2012.	
   NTP	
   was	
   issued	
   on	
  
April	
  26,	
  2012.	
  The	
  construction	
  duration	
  is	
  760	
  
days.	
   The	
   project	
   has	
   been	
   released	
   for	
  
construction.	
   The	
   installation	
   of	
   the	
  
underground	
   infrastructure	
   continues.	
   The	
  
installation	
  of	
  ITS	
  devices	
  is	
  ongoing.	
  
Approx.	
  Completion:	
  June	
  2014	
  
Contact:	
  Katherine	
  Chinault	
  (863)	
  519-­‐2726	
  
	
  
Districtwide	
   RTMC	
   ITS	
   Operations	
   Contract	
  
(417733	
  1	
  82	
  95)	
  
This	
  project	
  provides	
   funding	
   for	
   the	
  operation	
  
costs	
   for	
   the	
   District	
   One	
   Regional	
  
Transportation	
   Management	
   Center	
   (RTMC)	
  
and	
   the	
   new	
   Sarasota/Manatee	
   Satellite	
   TMC.	
  
The	
   contract	
   was	
   executed	
   in	
   October	
   2012.	
  
Management	
   staff	
   came	
   on	
   board	
   for	
   a	
  
transition	
   period	
   on	
   November	
   1,	
   2012.	
  
Operations	
   commenced	
   24-­‐hours/7-­‐days	
   per	
  
week	
  coverage	
  on	
  December	
  29,	
  2012.	
  	
  
Approx.	
  Completion:	
  October	
  2017	
  
Contact:	
  Katherine	
  Chinault	
  (863)	
  519-­‐2726	
  
	
  
Districtwide	
   ITS	
   Maintenance	
   and	
   Fiber	
  
Locates	
  Contract	
  (419713	
  1	
  72	
  01,	
  419713	
  2	
  72	
  
01,	
  419714	
  1	
  32	
  01	
  and	
  419714	
  2	
  32	
  01)	
  
This	
   project	
   provides	
   funding	
   for	
   the	
  
maintenance	
   and	
   locate	
   costs	
   for	
   the	
   District	
  
One	
   ITS	
   field	
   device	
   systems	
   and	
   associated	
  

utilities.	
   The	
   contract	
   was	
   executed	
   in	
   January	
  
2008.	
   Maintenance	
   services	
   commenced	
   on	
  
January	
   20,	
   2010.	
   This	
   contract	
   was	
   renewed	
  
for	
   another	
   five-­‐year	
   term	
   on	
   February	
   11,	
  
2013.	
  
Approx.	
  Completion:	
  May	
  31,	
  2018	
  
Contact:	
  Katherine	
  Chinault	
  (863)	
  519-­‐2726	
  

Incident	
  Management	
  

Districtwide	
   Road	
   Rangers	
   Service	
   Patrol	
  
Contract	
  (427503-­‐1-­‐72-­‐01)	
  
This	
   is	
   a	
   service	
   contract	
   for	
   Road	
   Ranger	
  
Service	
   Patrols	
   on	
   Interstate	
   roadways	
   in	
  
District	
   One	
   and	
   the	
   Sunshine	
   Skyway	
   Bridge.	
  
The	
   RFP	
   Bid	
   Package	
  was	
   executed	
   in	
   October	
  
2012,	
  with	
  a	
  start	
  work	
  date	
  of	
  January	
  1,	
  2013.	
  
Road	
  Ranger	
  Service	
  Patrols	
  currently	
  operate	
  7	
  
days	
  each	
  week	
  based	
  on	
  customized	
  schedules	
  
designed	
   to	
   optimize	
   the	
   services	
   and	
   benefits	
  
to	
   the	
   public	
   based	
   on	
   project	
   funding.	
   The	
  
vendor	
   is	
   currently	
   searching	
   for	
   sponsorship	
  
opportunities.	
  	
  
Approx.	
  Completion:	
  December	
  31,	
  2017.	
  
Contact:	
  Bill	
  Fuller	
  (239)	
  225-­‐9815	
  
	
  
Rapid	
  Incident	
  Scene	
  Clearance	
  (RISC)	
  (424192	
  
1	
  82	
  01)	
  
This	
   open	
   ITN	
   contract	
   will	
   secure	
   multiple	
  
qualified	
   wrecker	
   service	
   vendors	
   for	
   meeting	
  
minimum	
   response	
   times	
   and	
   minimum	
  
equipment	
   standards	
   in	
   order	
   to	
   rapidly	
   clear	
  
the	
   interstate	
   roadway	
   of	
   crash	
   vehicles	
   and	
  
debris.	
   Once	
   all	
   terms	
   and	
   conditions	
   of	
   the	
  
contract	
   are	
   met,	
   FDOT	
   will	
   provide	
   bonus	
  
incentive	
   dollars	
   to	
   the	
   contractor	
   based	
   on	
  
performance.	
  Furthermore,	
  unwarranted	
  delays	
  
that	
  exceed	
  FDOT’s	
  contract	
  expectations	
  result	
  
in	
   financial	
   penalties	
   assessed	
   against	
   the	
  
contractor.	
   Currently,	
   two	
   vendors	
   are	
   under	
  
contract.	
  	
  
Approx.	
  Completion:	
  Ongoing	
  
Contact:	
  Bill	
  Fuller	
  (239)	
  225-­‐9815	
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ITS	
  Planning	
  and	
  Project	
  Development	
  

Districtwide	
  Intelligent	
  Transportation	
  Systems	
  
General	
  Consultant	
  Traffic	
  Operations	
  (417470	
  
1	
  32	
  03)	
  
This	
   ITS	
   General	
   Consultant	
   Project	
   provides	
  
District	
   One	
   with	
   a	
   broad-­‐range	
   of	
   general	
  
consultant	
   support	
   on	
   an	
   as-­‐needed	
  basis.	
   The	
  
current	
  contract	
  was	
  executed	
  in	
  April	
  2013.	
  	
  
Approx.	
  Completion:	
  April	
  2018	
  
Contact:	
  Mark	
  Roberts	
  (863)	
  519-­‐2591	
  
	
  
Districtwide	
   Transportation	
   Systems	
  
Management	
   and	
   Operations	
   (TSM&O)	
  
General	
  Consultant	
  Contract	
  (429512	
  1	
  32	
  01)	
  
This	
   TSM&O	
   General	
   Consultant	
   Project	
  
provides	
   District	
   One	
   with	
   a	
   broad-­‐range	
   of	
  
engineering,	
   planning,	
   and	
   technical	
   services	
  
needed	
   to	
   establish	
   and	
   support	
   the	
   TSM&O	
  
Program	
  within	
   District	
   One.	
   The	
   contract	
   was	
  
executed	
  in	
  October	
  2011,	
  and	
  is	
  scheduled	
  for	
  
a	
  five-­‐year	
  term.	
  	
  
Approx.	
  Completion:	
  October	
  2016	
  
Contact:	
  Chris	
  Birosak	
  (863)	
  519-­‐2507	
  

District	
  Two	
  

Freeway	
  Management	
  Systems	
  

Freeway	
  Management	
  System	
  (427476-­‐1)	
  
This	
   project	
   involves	
   the	
   installation	
   of	
  
intelligent	
   transportation	
   systems	
   (ITS)	
   devices	
  
on	
  I-­‐95	
  from	
  the	
  Flagler	
  County	
  line	
  to	
  the	
  Duval	
  
County	
  line.	
  The	
  project	
  will	
  incorporate	
  closed-­‐
circuit	
   television	
   (CCTV)	
   cameras,	
   dynamic	
  
message	
   signs	
   (DMS),	
   vehicle	
   detectors,	
   fiber	
  
optic	
   communications,	
   an	
   entirely	
   new	
  
network,	
   and	
   wireless	
   communications	
  
technology.	
  FDOT	
  will	
  be	
   seeking	
  an	
   ITS	
  design	
  
firm,	
   ITS	
   contractor,	
   and	
   consultant	
  
construction,	
  engineering,	
  and	
  inspection	
  (CCEI)	
  
support.	
   This	
   is	
   a	
  design/bid/build	
   type	
  project	
  
with	
   low-­‐bid	
   procurement	
   for	
   contractor	
  
services.	
  
Design	
  Contract	
  Advertisement:	
  January	
  2014	
  
CCEI	
  Contract	
  Advertisement:	
  January	
  2015	
  

Construction	
  Advertisement:	
  March	
  2015	
  
Construction	
  Let	
  Date:	
  May	
  2015	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  
Freeway	
  Management	
  System	
  (427475-­‐1)	
  
This	
   project	
   involves	
   the	
   installation	
   of	
   ITS	
  
devices	
   on	
   I-­‐95	
   from	
   the	
   Georgia	
   state	
   line	
   to	
  
the	
   Duval	
   County	
   line.	
   The	
   project	
   will	
  
incorporate	
   CCTV	
   cameras,	
   DMSs,	
   vehicle	
  
detectors,	
   fiber	
   optic	
   communications,	
   an	
  
entirely	
   new	
   network,	
   and	
   wireless	
  
communications	
   technology.	
   FDOT	
   will	
   be	
  
seeking	
   an	
   ITS	
   design	
   firm,	
   ITS	
   contractor,	
   and	
  
CCEI	
   support.	
   This	
   is	
   a	
   design/bid/build	
   type	
  
project	
   with	
   low-­‐bid	
   procurement	
   for	
  
contractor	
  services.	
  
Design	
  Contract	
  Advertisement:	
  January	
  2016	
  
CCEI	
  Contract	
  Advertisement:	
  January	
  2017	
  
Construction	
  Advertisement:	
  March	
  2017	
  
Construction	
  Let	
  Date:	
  May	
  2017	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  
Freeway	
   Management	
   System	
   (427474-­‐1	
   and	
  
427474-­‐2)	
  
This	
   project	
   involves	
   the	
   installation	
   of	
   ITS	
  
devices	
  on	
  I-­‐75	
  from	
  SR	
  121	
  to	
  the	
  Georgia	
  state	
  
line.	
   The	
   projects	
   will	
   incorporate	
   CCTV	
  
cameras,	
   DMSs,	
   vehicle	
   detectors,	
   fiber	
   optic	
  
communications,	
  an	
  entirely	
  new	
  network,	
  and	
  
wireless	
  communications	
  technology.	
  FDOT	
  will	
  
be	
   seeking	
   an	
   ITS	
   design	
   firm,	
   ITS	
   contractor,	
  
and	
  CCEI	
  support.	
  This	
  is	
  a	
  design/bid/build	
  type	
  
project	
   with	
   low-­‐bid	
   procurement	
   for	
  
contractor	
  services.	
  
Design	
  Contract	
  Advertisement:	
  January	
  2014	
  
CCEI	
  Contract	
  Advertisement:	
  January	
  2015	
  
Construction	
  Advertisement:	
  March	
  2015	
  
Construction	
  Let	
  Date:	
  May	
  2015	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  
Freeway	
   Management	
   System	
   (213272-­‐8	
   and	
  
213272-­‐9)	
  
This	
   project	
   involves	
   the	
   installation	
   of	
   ITS	
  
devices	
  on	
  I-­‐10	
  from	
  the	
  I-­‐95	
  interchange	
  to	
  US	
  
90	
  in	
  Leon	
  County.	
  The	
  projects	
  will	
  incorporate	
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CCTV	
   cameras,	
   DMSs,	
   vehicle	
   detectors,	
   fiber	
  
optic	
   communications,	
   an	
   entirely	
   new	
  
network,	
   and	
   wireless	
   communications	
  
technology.	
  FDOT	
  will	
  be	
   seeking	
  an	
   ITS	
  design	
  
firm,	
   ITS	
  contractor,	
  and	
  CCEI	
  support.	
  This	
   is	
  a	
  
design/bid/build	
   type	
   project	
   with	
   low-­‐bid	
  
procurement	
  for	
  contractor	
  services.	
  
Design	
  Contract	
  Advertisement:	
  January	
  2015	
  
CCEI	
  Contract	
  Advertisement:	
  January	
  2016	
  
Construction	
  Advertisement:	
  March	
  2016	
  
Construction	
  Let	
  Date:	
  May	
  2016	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  
Freeway	
  Management	
  System	
  (209168-­‐3)	
  
This	
   project	
   is	
   a	
   rebid	
   that	
   involves	
   the	
  
installation	
  of	
  ITS	
  devices	
  on	
  I-­‐295	
  from	
  the	
  I-­‐95	
  
interchange	
   to	
   Atlantic	
   Boulevard.	
   The	
   project	
  
will	
   incorporate	
   CCTV	
   cameras,	
   DMSs,	
   vehicle	
  
detectors,	
   fiber	
   optic	
   communications,	
   an	
  
entirely	
   new	
   network,	
   and	
   wireless	
  
communications	
   technology.	
   FDOT	
   will	
   be	
  
seeking	
   an	
   ITS	
   contractor	
   to	
   construct	
   the	
  
project.	
  This	
   is	
  a	
  systems	
  manager	
  type	
  project	
  
with	
   low-­‐bid	
   procurement	
   for	
   contractor	
  
services.	
  
Construction	
  Advertisement:	
  March	
  2014	
  
Construction	
  Let	
  Date:	
  May	
  2014	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  
ITS	
  Maintenance	
  Contract	
  (403699-­‐1)	
  
This	
  is	
  the	
  District	
  Two	
  intelligent	
  transportation	
  
systems	
   (ITS)	
   maintenance	
   contract	
   that	
   is	
   up	
  
for	
   rebid	
   in	
   fiscal	
   year	
   2014.	
   It	
   will	
   include	
  
maintenance	
  of	
   dynamic	
  message	
   signs	
   (DMS),	
  
microwave	
   vehicle	
   detection	
   systems,	
   road	
  
weather	
   information	
   systems,	
   Bluetooth,	
  
closed-­‐circuit	
   television	
   (CCTV)	
   cameras	
   (MPEG	
  
2	
   and	
   4,	
   plus	
   H.264),	
   fiber	
   infrastructure,	
   and	
  
network	
   devices.	
   The	
   purchasing	
   method	
   will	
  
use	
   a	
   Request	
   for	
   Proposal	
   where	
   scoring	
   and	
  
price	
  proposals	
  are	
  incorporated.	
  
Advertisement	
  of	
  Contract:	
  November	
  2013	
  
Project	
  begins:	
  January	
  2014	
  
Contact:	
  Peter	
  Vega	
  (904)	
  360-­‐5463	
  
	
  

District	
  Three	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

Bay	
   County	
   ITS	
   Integration	
   Project	
   /	
   Phase	
   III	
  
of	
   the	
   Bay	
   County	
   Advanced	
   Traffic	
  
Management	
  System	
  (ATMS)	
  (408412-­‐5)	
  
Phase	
   III	
  of	
   the	
  Bay	
  County	
  Regional	
   intelligent	
  
transportation	
   systems	
   (ITS)	
   project	
   expands	
  
the	
  previous	
  two	
  phases	
  to	
  additional	
  corridors	
  
and	
  intersections	
  within	
  Bay	
  County.	
  The	
  Phase	
  
III	
   project	
   will	
   include	
   the	
   integration	
   of	
  
roadways/signalized	
   intersections	
   on	
   the	
   west	
  
side	
   of	
   the	
   Hathaway	
   Bridge	
   as	
   well	
   as	
  
incorporating	
   additional	
   outlying	
   signalized	
  
intersections	
  on	
  the	
  east	
  side	
  of	
  the	
  bridge.	
  Bay	
  
County	
  also	
   further	
  expanded	
   the	
  scope	
  of	
   the	
  
Phase	
   III	
   project	
   by	
   incorporating	
   additional	
  
funding	
  provided	
  by	
  local	
  project	
  partners,	
  such	
  
as	
  Bay	
  District	
  Schools	
  and	
  Panama	
  City	
  Beach.	
  	
  
	
  
Bay	
   County	
   executed	
   a	
   contract	
   with	
   the	
  
successful	
  design-­‐build	
  firm;	
  construction	
  began	
  
on	
  Phase	
  III	
  on	
  September	
  21,	
  2011.	
  Bay	
  County	
  
has	
   identified	
   a	
   couple	
   of	
   tasks,	
   such	
   as	
   short	
  
fiber	
   optic	
   communications	
   runs	
   to	
   connect	
  
outlying	
   signals	
   and	
   other	
   signal	
   system	
  
improvements,	
   to	
   complement	
   the	
   Phase	
   III	
  
ATMS	
   project.	
   They	
   have	
   executed	
  
Supplemental	
   Agreements,	
   which	
   have	
  
extended	
   the	
  contract	
   time	
  past	
   the	
  May	
  2013	
  
projection.	
   The	
   project	
   is	
   complete	
   and	
   final	
  
acceptance	
  was	
  received	
  in	
  September	
  2013.	
  
Contact:	
  Cliff	
  Johnson	
  (850)	
  415-­‐9694	
  

Freeway	
  Management	
  Systems	
  

I-­‐10	
   /	
   I-­‐110	
   Freeway	
   Management	
   System	
   for	
  
Escambia	
   &	
   Santa	
   Rosa	
   Counties	
   and	
   Regional	
  
Transportation	
  Management	
  Center	
  (414706-­‐1)	
  
In	
   2008,	
   FDOT	
   executed	
   a	
   contract	
   with	
  
TransCore	
   ITS,	
   LLC,	
   to	
   establish	
   a	
   regional	
  
transportation	
  management	
  center	
  (RTMC)	
  and	
  
freeway	
  management	
  system	
  (FMS)	
  to	
  manage	
  
traffic	
   on	
   I-­‐10	
   and	
   I-­‐110	
   in	
   the	
   Pensacola	
  
metropolitan	
  area.	
  The	
  duration	
  of	
  the	
  contract	
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is	
   for	
   ten	
   years	
  with	
   a	
   renewal	
   option	
   for	
   one	
  
additional	
   term,	
   not	
   to	
   exceed	
   ten	
   years.	
   The	
  
scope	
   of	
   work	
   included	
   preparing	
   deployment	
  
plans	
   and	
   specifications,	
   system	
   hardware	
   and	
  
software	
   procurement,	
   hardware	
   compatibility	
  
testing,	
   system	
   communications	
   testing,	
  
coordinating	
   system	
   deployment,	
   performing	
  
system	
   integration,	
   providing	
   system	
  
documentation	
  and	
  training,	
  performing	
  system	
  
evaluation,	
   data	
   management,	
   and	
   providing	
  
on-­‐going	
  operation	
  and	
  maintenance	
  in	
  support	
  
of	
   a	
   comprehensive	
   FMS.	
   This	
   FMS	
   was	
  
deployed	
   along	
   approximately	
   32	
  miles	
   of	
   I-­‐10	
  
beginning	
  at	
  the	
  Florida/Alabama	
  state	
  line	
  and	
  
ending	
  in	
  Santa	
  Rosa	
  County	
  approximately	
  one	
  
mile	
  east	
  of	
  the	
  I-­‐10	
  and	
  SR	
  87	
  interchange.	
  The	
  
FMS	
   also	
   includes	
   all	
   of	
   I-­‐110.	
   In	
   addition,	
  
TransCore	
   ITS	
   deployed	
   a	
   Road	
   Ranger	
   service	
  
patrol	
   program	
   along	
   the	
   aforementioned	
  
interstate	
  limits.	
  FDOT	
  executed	
  a	
  Supplemental	
  
Agreement	
   to	
   extend	
   the	
   Road	
   Ranger	
   service	
  
to	
   24/7	
   coverage	
   for	
   12	
   additional	
   months	
  
beginning	
  in	
  March	
  2013.	
  	
  
	
  
TransCore	
   ITS	
   has	
   entered	
   the	
   operations	
   and	
  
maintenance	
   phase	
   of	
   the	
   initial	
   ten-­‐year	
  
contract,	
   which	
   will	
   continue	
   through	
   June	
  
2018.	
   The	
   center’s	
   video	
  wall	
   display	
   system	
   is	
  
comprised	
  of	
  six	
  67-­‐inch	
  modules	
  arranged	
  in	
  a	
  
three	
  wide	
  by	
  two	
  high	
  configuration	
  flanked	
  by	
  
two	
   46-­‐inch	
   LCD	
   flat	
   panel	
   monitors	
   on	
   either	
  
side.	
   There	
   are	
   currently	
   three	
   operator	
  
monitoring	
  stations,	
  two	
  for	
  operators	
  and	
  one	
  
for	
  the	
  shift	
  supervisor,	
  with	
  room	
  to	
  expand	
  up	
  
to	
   five	
  operators.	
  Operators	
  at	
   the	
  center	
  view	
  
41	
  closed-­‐circuit	
  television	
  (CCTV)	
  cameras	
  on	
  a	
  
rotating	
   basis	
   to	
   monitor	
   the	
   I-­‐10	
   and	
   I-­‐110	
  
corridors	
   in	
  Escambia	
  and	
  Santa	
  Rosa	
  Counties.	
  
The	
   FMS	
   includes	
   12	
   dynamic	
   message	
   signs	
  
(DMS),	
   three	
   located	
   on	
   I-­‐110	
   and	
   nine	
  
positioned	
   along	
   I-­‐10	
   as	
   well	
   as	
   88	
  microwave	
  
vehicle	
   detectors	
   and	
   one	
   roadway	
   weather	
  
information	
   system.	
   TransCore	
   ITS	
   also	
  
provided	
   a	
   wireless	
   expansion	
   of	
   the	
  

communications	
  system	
  to	
   include	
  a	
  camera	
  at	
  
each	
  end	
  of	
  the	
  Pensacola	
  Bay	
  Bridge.	
  	
  
	
  
TransCore	
   ITS	
   and	
   FDOT	
   have	
   partnered	
   on	
   a	
  
couple	
   of	
   supplemental	
   initiatives	
   to	
   enhance	
  
the	
  FMS	
  and	
  provide	
  for	
  future	
  expansion	
  of	
  the	
  
ATMS	
   in	
  Pensacola.	
  TransCore	
  has	
  developed	
  a	
  
public	
   web	
   portal	
   on	
   the	
   Florida	
   511	
   system.	
  
The	
   web	
   site	
   has	
   been	
   operational	
   since	
   June	
  
2013.	
   TransCore	
   added	
   communications	
  
infrastructure,	
   CCTV	
   cameras,	
   and	
   ATMS	
  
software	
   as	
   part	
   of	
   a	
   proof-­‐of-­‐concept	
   to	
  
manage	
  ten	
  signals	
  along	
  SR	
  291	
  (Davis	
  Hwy),	
  a	
  
major	
   arterial	
   connection	
   to	
   I-­‐10	
   and	
   I-­‐110	
  
carrying	
   between	
   24,000	
   and	
   60,000	
   vehicles	
  
per	
   day.	
   FDOT	
   has	
   asked	
   TransCore	
   ITS	
   to	
  
include	
   communications	
   support	
   services	
   from	
  
the	
   existing	
   RTMC	
   to	
   improve	
   communications	
  
with	
   the	
   Florida	
   Highway	
   Patrol	
   (FHP).	
  
TransCore	
   ITS	
   will	
   staff	
   the	
   RTMC	
   such	
   that	
  
FDOT	
  can	
  offer	
  FHP	
  a	
  single	
  point	
  of	
  contact	
  for	
  
incident	
  notification.	
  FHP	
  will	
  be	
  able	
  to	
  call	
  one	
  
number	
   at	
   the	
   RTMC	
   and	
   the	
   call	
   will	
   be	
  
dispatched	
  to	
  the	
  appropriate	
  FDOT	
  Field	
  Office	
  
or	
   Asset	
   Maintenance	
   Contractor.	
   This	
   service	
  
will	
   assist	
   FHP	
   and	
   FDOT	
   District	
   Three	
   by	
  
providing	
   a	
   means	
   of	
   meeting	
   common	
   goals	
  
for	
  quick	
  and	
  clear	
  communications	
  to	
  facilitate	
  
quick	
  and	
  safe	
  clearance	
  of	
  state	
  roads.	
  
Contact:	
  Lee	
  Smith	
  (850)	
  330-­‐1504	
  
	
  
I-­‐10	
   Freeway	
   Management	
   System	
   for	
  
Tallahassee	
   Area	
   and	
   Regional	
   Transportation	
  
Management	
   Center	
   (414716-­‐1,	
   414718-­‐1	
   &	
  
414720-­‐1)	
  
FDOT	
   and	
   City	
   of	
   Tallahassee	
   have	
   agreed	
   to	
  
pursue	
  alternatives	
  that	
  may	
  exist	
  for	
  the	
  city	
  to	
  
administer	
   the	
   design,	
   construction,	
   operation,	
  
and	
   maintenance	
   of	
   the	
   Tallahassee	
   I-­‐10	
   FMS	
  
and	
   associated	
   RTMC,	
   and	
   to	
   pursue	
  
opportunities	
   for	
  collocation	
  of	
  services	
  among	
  
the	
   city,	
   the	
   FDOT,	
   and	
   other	
   agencies	
   in	
   a	
  
public	
  safety	
  complex	
  being	
  constructed	
  by	
  the	
  
city	
  and	
  county.	
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This	
  project	
  includes	
  the	
  design	
  and	
  installation	
  
of	
   ITS	
   field	
   elements,	
   including	
   DMSs,	
   CCTV	
  
cameras,	
  microwave	
   detection,	
   and	
   fiber	
   optic	
  
communications	
   cable	
   and	
   transmission	
  
equipment,	
  along	
  I-­‐10.	
  The	
  FMS	
  will	
  also	
  include	
  
Road	
   Ranger	
   Service	
   Patrols	
   dispatch.	
   The	
  
RTMC	
   will	
   include	
   designated	
   office	
   space	
   for	
  
personnel	
   and	
   will	
   house	
   monitoring	
   and	
  
control	
   capabilities	
   for	
   the	
   I-­‐10	
   FMS	
   and	
   the	
  
Tallahassee	
   Advanced	
   Traffic	
   Management	
  
System;	
  other	
   ITS	
   to	
  be	
   installed	
   in	
   the	
   future;	
  
and	
   the	
   staff	
   necessary	
   to	
   operate	
   these	
  
systems.	
  	
  
	
  
A	
   Joint	
   Project	
   Agreement	
   was	
   executed	
  
specifically	
   to	
   address	
   project	
   administration	
  
and	
   funding	
   obligations	
   of	
   the	
   parties,	
  
associated	
   with	
   the	
   design,	
   construction,	
  
operations,	
   and	
   maintenance	
   of	
   the	
   FMS	
   and	
  
RTMC.	
  The	
  parties	
   recognize	
   the	
  potential	
   cost	
  
and	
   time-­‐savings	
   resulting	
   from	
   their	
   joint	
  
participation,	
   and	
   believe	
   a	
   partnership	
   in	
   all	
  
aspects	
   of	
   the	
   FMS	
   and	
   RTMC	
   development,	
  
deployment,	
   and	
   operation	
   and	
   maintenance	
  
will	
   ultimately	
   result	
   in	
   more	
   cost-­‐effective	
  
management	
  of	
  traffic	
  within	
  Leon	
  County.	
  	
  
	
  
The	
   notice	
   to	
   proceed	
   for	
   construction	
   of	
   the	
  
project	
   was	
   issued	
   in	
   March	
   2012,	
   and	
   the	
  
overall	
   project	
   is	
   currently	
   on	
   schedule	
   and	
  
within	
   budget	
   with	
   substantial	
   completion	
  
around	
   the	
   February	
   2014	
   timeframe.	
   The	
  
FMS/RTMC	
  is	
  in	
  operational	
  and	
  system	
  testing.	
  
The	
   Grand	
   Opening	
   of	
   the	
   Public	
   Safety	
  
Complex,	
  which	
  houses	
  the	
  RTMC,	
  was	
  held	
  on	
  
July	
  11,	
  2013.	
  
Contact:	
  Lee	
  Smith	
  (850)	
  330-­‐1504	
  
	
  
I-­‐10	
  Rural	
   ITS	
  Deployment	
   from	
  East	
   of	
   SR	
   87	
  
to	
  West	
  of	
  US	
  90	
  (428403-­‐1)	
  
FDOT	
   has	
   awarded	
   a	
   Design-­‐Build	
   contract	
   to	
  
World	
   Fiber	
   Technologies	
   for	
   a	
   rural	
   ITS	
  
deployment	
   along	
   I-­‐10	
  between	
  Pensacola	
   and	
  
Tallahassee.	
   This	
   ITS	
   deployment	
   will	
   connect	
  
all	
  FMS	
  and	
  ATMS	
  deployments	
  in	
  the	
  District	
  as	
  

well	
   as	
   establish	
   a	
   RTMC	
   at	
   District	
  
Headquarters	
   in	
   Chipley.	
   This	
   equates	
   to	
  
approximately	
   230	
   miles	
   of	
   fiber	
   optic	
  
communications	
   infrastructure.	
  The	
  project	
  will	
  
deploy	
  183	
  CCTV	
  cameras	
   (for	
  nearly	
  complete	
  
video	
   coverage	
   of	
   the	
   I-­‐10	
   corridor),	
   135	
  
microwave	
   vehicle	
   detection	
   sensors,	
   40	
  
Bluetooth	
   detectors,	
   three	
   road	
   weather	
  
information	
   systems,	
   19	
   DMSs,	
   and	
   eight	
  
highway	
  advisory	
  radio	
  systems.	
  This	
  level	
  of	
  ITS	
  
device	
   instrumentation	
   will	
   dramatically	
  
improve	
   traffic	
   incident	
   response	
   on	
   the	
   I-­‐10	
  
corridor.	
   In	
  addition,	
   the	
  connection	
  of	
  all	
  FMS	
  
and	
   ATMS	
   deployments	
   in	
   District	
   Three	
   will	
  
offer	
   opportunities	
   for	
   interoperability,	
  
redundancy,	
   and	
   emergency	
   management	
  
functionality.	
   Design	
   of	
   the	
   project	
  
telecommunications	
   infrastructure	
   component	
  
(fiber	
   optic	
   conduit	
   layout)	
   is	
   complete	
   and	
  
construction	
   of	
   this	
   component	
   is	
   underway.	
  
Design	
   of	
   the	
   FMS	
   field	
   devices	
   is	
   underway	
  
with	
   90	
   percent	
   plans	
   expected	
   in	
   December	
  
2013.	
   Project	
   completion	
   is	
   expected	
   in	
  
February	
  2015.	
  
Contact:	
  Lee	
  Smith	
  (850)	
  330-­‐1504	
  

District	
  Four	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

ATMS	
   in	
   Central	
   Broward	
   County	
   (427971-­‐1-­‐
52-­‐01)	
  
This	
  design	
  build	
  project	
  is	
  composed	
  of	
  a	
  large	
  
intelligent	
   transportation	
   systems	
   (ITS)	
  
deployment	
  on	
  approximately	
  30	
  miles	
  of	
  state	
  
arterials	
   in	
   Broward	
   County.	
  The	
   project	
  
includes	
  design	
  and	
   installation	
  of	
  an	
  advanced	
  
traffic	
   management	
   system	
   (ATMS)	
   that	
  
includes	
   a	
   fiber	
   optic	
   communications	
  
backbone,	
   10	
   arterial	
   dynamic	
   message	
   signs	
  
(DMS),	
   63	
   closed-­‐circuit	
   television	
   (CCTV)	
  
cameras,	
   54	
   vehicle	
   travel	
   time	
   detection	
   sites	
  
(38	
  sites	
  with	
  Bluetooth	
  technology	
  and	
  16	
  sites	
  
for	
   an	
   automatic	
   vehicle	
   identification-­‐based	
  
system	
   utilizing	
   SunPass®	
   transponders),	
   33	
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microwave	
   vehicle	
   detection	
   sites,	
   14	
   transit	
  
signal	
   priority	
   controllers,	
   and	
   a	
   SunGuide®	
  
license	
   for	
   Broward	
   County	
   arterials.	
   Through	
  
the	
   District’s	
   Transportation	
   Systems	
  
Management	
   and	
   Operations	
   (TSM&O)	
  
Program,	
   this	
  ATMS	
  will	
  provide	
   the	
  means	
   for	
  
managing	
   arterial	
   traffic	
   based	
   on	
   real-­‐time	
  
data	
   collection	
   and	
   analysis	
   from	
   the	
   Broward	
  
County	
   Regional	
   Traffic	
   Management	
   Center	
  
(TMC).	
   The	
   design/	
   build	
   contractor	
   received	
  
Notice	
   to	
   Proceed	
   in	
   February	
   2012	
   and	
  
construction	
  began	
  in	
  early	
  July	
  2012.	
  
Approx.	
  Completion:	
  January	
  2014	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  
ATMS	
  in	
  Southern	
  Broward	
  County	
  (429687-­‐1-­‐
52-­‐01)	
  
This	
  design/build	
  project	
  was	
  awarded	
  to	
  World	
  
Fiber	
   Technologies	
   in	
   November	
   2012	
   and	
  
received	
   Notice	
   to	
   Proceed	
   in	
   January	
   2013.	
  
Similar	
   to	
   its	
   predecessor,	
   “ATMS	
   in	
   Central	
  
Broward	
   County,”	
   this	
   expansive	
   ATMS	
  
deployment	
  includes	
  installation	
  of	
  a	
  fiber	
  optic	
  
communications	
   backbone,	
   four	
   arterial	
   DMSs,	
  
42	
   CCTV	
   cameras,	
   15	
   vehicle	
   travel	
   time	
  
detection	
  sites	
  using	
  Bluetooth	
  technology,	
  and	
  
15	
   microwave	
   vehicle	
   detection	
   sites.	
   This	
  
ATMS	
   deployment	
   will	
   allow	
   for	
   active	
   traffic	
  
monitoring	
  and	
  management	
  of	
  arterials	
   in	
   the	
  
area.	
   Corridors	
   to	
   be	
   instrumented	
   include	
  
Hollywood	
   Blvd,	
   Pembroke	
   Rd,	
   Hallandale	
  
Beach	
   Blvd,	
   and	
  US-­‐1	
   just	
   north	
   of	
   the	
  Miami-­‐
Dade	
  county	
  line.	
  
Approx.	
  Completion:	
  Summer	
  2014	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
 
ATMS	
  for	
  Three	
  Corridors	
  –	
  SR-­‐817,	
  SR-­‐818,	
  SR-­‐
7	
  (431590-­‐1-­‐52-­‐01)	
  
This	
   project	
   includes	
   designing,	
   furnishing,	
   and	
  
installing	
  ATMS	
  field	
  elements	
  including,	
  a	
  CCTV	
  
camera	
   system,	
   an	
   arterial	
  DMS,	
   arterial	
   travel	
  
time	
   system	
   (ATTS),	
   a	
   microwave	
   vehicle	
  
detection	
   system	
   (MVDS),	
   and	
   a	
   fiber	
   optic	
  
communications	
  network	
  along	
  University	
  Drive	
  
(SR-­‐817)	
   from	
   Miramar	
   Parkway	
   to	
   Broward	
  

Boulevard,	
   Griffin	
   Road	
   (SR-­‐818)	
   from	
  
University	
  Drive	
  to	
  SR-­‐7,	
  and	
  SR-­‐7	
  from	
  south	
  of	
  
Stirling	
  Road	
  to	
  Broward	
  Boulevard.	
  The	
  project	
  
also	
   includes	
   integration	
   of	
   the	
   ATMS	
   field	
  
devices	
   into	
   the	
   regional	
   TMC.	
   Once	
   complete	
  
the	
  ATMS	
  will	
   be	
   used	
  by	
   the	
  RTMC	
  operators	
  
to	
   coordinate	
   with	
   emergency	
   responders	
   on	
  
incidents,	
   make	
   real-­‐time,	
   performance-­‐based	
  
decisions	
  on	
  signal	
   timing	
  with	
  the	
  county,	
  and	
  
disseminate	
   traveler	
   information	
   in	
   order	
   to	
  
reduce	
  travel	
  time	
  and	
  incident	
  response	
  time.	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  
ATMS	
   Along	
   SR-­‐80/Southern	
   Blvd	
   (431591-­‐1-­‐
52-­‐01)	
  
The	
   arterial	
   DMSs	
   and	
   data	
   collection	
   project	
  
along	
   SR-­‐80/Southern	
   Boulevard	
   from	
   Royal	
  
Palm	
  Beach	
  Boulevard	
  to	
  Dixie	
  Highway	
  in	
  Palm	
  
Beach	
   County,	
   includes	
   designing,	
   furnishing,	
  
and	
  installing	
  the	
  following	
  ATMS	
  field	
  elements	
  
and	
   systems:	
   arterial	
   DMS,	
   ATTS,	
   and	
   MVDS.	
  
This	
   project	
   includes	
   integration	
   of	
   the	
   ATMS	
  
field	
   devices	
   into	
   the	
   Palm	
   Beach	
   SMART	
  
SunGuide®	
  TMC.	
  Once	
  complete,	
  the	
  ATMS	
  will	
  
be	
   used	
   by	
   the	
   TMC	
   operators	
   to	
   coordinate	
  
with	
  emergency	
  responders	
  on	
  incidents,	
  make	
  
real-­‐time,	
   performance-­‐based	
   decisions	
   on	
  
signal	
   timing,	
   and	
   disseminate	
   traveler	
  
information	
   in	
  order	
   to	
   reduce	
   travel	
   time	
  and	
  
incident	
  response	
  time.	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  
ATCS	
  along	
  Northlake	
  Blvd	
  (432883-­‐1-­‐52-­‐01)	
  
The	
   adaptive	
   traffic	
   control	
   system	
   (ATCS)	
  
project	
  on	
  Northlake	
  Boulevard	
  includes	
  design,	
  
procurement,	
   and	
   installation	
   of	
   an	
   ATCS	
   in	
  
Palm	
  Beach	
  County	
  from	
  east	
  of	
  Military	
  Trail	
  to	
  
Federal	
   Highway.	
   The	
   project	
   includes	
  
designing,	
  furnishing,	
  installing,	
  integrating,	
  and	
  
testing	
   the	
  ATCS	
  hardware/software	
  needed	
  at	
  
each	
   signal	
   controller	
   and	
   at	
   the	
   Palm	
   Beach	
  
SMART	
  SunGuide	
  TMC	
  as	
  well	
  as	
  enhancements	
  
to	
   the	
   vehicle	
   detection	
   to	
   support	
   the	
   new	
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ATCS.	
  Once	
  complete,	
   it	
  must	
  be	
  able	
  to	
  adjust	
  
to	
  fluctuations	
  in	
  traffic	
  demand	
  and	
  coordinate	
  
information	
   with	
   adjacent	
   signals	
   in	
   real-­‐time	
  
along	
   the	
   corridor	
   to	
  optimize	
  progression	
  and	
  
reduce	
  recovery	
  time.	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  
Arterial	
   DMS	
   on	
   Blue	
   Heron	
   Blvd	
   and	
   45th	
  
Street	
  (433301-­‐1-­‐52-­‐01)	
  
The	
   arterial	
   DMS	
   project	
   on	
   Blue	
   Heron	
  
Boulevard	
   (east/west	
   approaches	
   to	
   I-­‐95)	
   and	
  
45th	
   Street	
   (east/west	
   approaches	
   to	
   I-­‐95)	
  
includes	
   design,	
   procurement,	
   and	
   installation	
  
of	
  four	
  arterial	
  DMSs	
  in	
  Palm	
  Beach	
  County.	
  The	
  
project	
   also	
   includes	
   the	
   integration	
   of	
   the	
  
arterial	
   DMS	
   field	
   devices	
   into	
   the	
   regional	
  
TMC.	
  Once	
   complete,	
   the	
   arterial	
  DMS	
  devices	
  
will	
  be	
  used	
  to	
  disseminate	
  traveler	
  information	
  
in	
   order	
   to	
   reduce	
   travel	
   time	
   and	
   incident	
  
response	
  time.	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  
ATCS	
  along	
  Okeechobee	
  Blvd	
  (433947-­‐1-­‐52-­‐01)	
  
The	
  ATCS	
  project	
  in	
  Palm	
  Beach	
  County	
  includes	
  
design,	
   procurement,	
   and	
   installation	
   of	
   an	
  
ATCS	
   in	
   Palm	
  Beach	
  County	
   along	
  Okeechobee	
  
Boulevard	
   from	
   Tamarind	
   Avenue	
   to	
   Flagler	
  
Drive.	
   This	
   project	
   includes	
   designing,	
  
furnishing,	
   installing,	
   integrating,	
   and	
   testing	
  
the	
   ATCS	
   hardware/software	
   needed	
   at	
   each	
  
signal	
  controller	
  and	
  at	
  the	
  Palm	
  Beach	
  SMART	
  
SunGuide	
  TMC	
  as	
  well	
  as	
  enhancements	
  to	
  the	
  
vehicle	
   detection	
   to	
   support	
   the	
   new	
   ATCS.	
  
Once	
  complete,	
  it	
  must	
  be	
  able	
  to	
  adjust	
  in	
  real-­‐
time	
   to	
   fluctuations	
   in	
   traffic	
   demand	
   and	
  
coordinate	
   such	
   information	
   with	
   adjacent	
  
signals	
   in	
   the	
   corridor	
   to	
   optimize	
   progression	
  
and	
  reduce	
  recovery	
  time.	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
Approx.	
  Completion:	
  Fall	
  2016	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  

TSM&O	
   Arterial	
   Management	
   -­‐	
   Palm	
   Beach	
  
County	
  Living	
  Laboratory	
  
Since	
   October	
   2012,	
   District	
   Four	
   and	
   its	
  
partners	
   in	
   Palm	
   Beach	
   County	
   have	
   been	
  
operating	
  a	
  pilot	
  arterial	
  management	
  program	
  
from	
   the	
   Palm	
   Beach	
   SMART	
   SunGuide	
   TMC.	
  
Through	
   the	
   use	
   of	
   CCTV	
   cameras,	
   Bluetooth-­‐
based	
   travel	
   time	
   detection	
   technology,	
   and	
  
advanced	
  signal	
  system	
  software,	
  operators	
  and	
  
engineers	
   have	
   been	
   putting	
   arterial	
  
management	
   strategies	
   for	
   incident	
   detection	
  
and	
  response	
  to	
  the	
  test.	
  Using	
  a	
  methodology	
  
to	
   estimate	
   the	
   benefits	
   of	
   the	
   ITS	
   Freeway	
  
Management	
   Program,	
   Living	
   Lab	
   engineers	
  
were	
   able	
   to	
   derive	
   an	
   approach	
   to	
   calculate	
  
savings	
   in	
   terms	
   of	
   delay,	
   fuel	
   consumption,	
  
emissions	
   reduction,	
   and	
   crash	
   reduction	
  
specific	
   to	
   the	
   arterial	
   network.	
   The	
   program	
  
has	
  successfully	
  produced	
  benefits	
   in	
   the	
  areas	
  
of	
   work	
   zone	
   management	
   and	
   traffic	
  
mitigation	
  for	
  incidents	
  and	
  special	
  events	
  at	
  an	
  
estimated	
  benefit-­‐to-­‐cost	
   ratio	
  of	
  8:1.	
  Recently	
  
the	
  program	
  collaborated	
  with	
   the	
  Palm	
  Beach	
  
County	
   Convention	
   Center	
   to	
   develop	
   and	
  
implement	
  temporary	
  real-­‐time,	
  demand	
  based	
  
signal	
   retiming	
   functions	
   at	
   adjacent	
  
intersections	
   to	
   service	
   large	
   events’	
   exodus	
  
from	
   the	
   area.	
   Intended	
   to	
   provide	
   the	
  
foundation	
   for	
   arterial	
   management	
   in	
   other	
  
areas	
   of	
   District	
   Four,	
   the	
   Living	
   Lab	
   continues	
  
to	
   identify	
   and	
   refine	
   appropriate	
  practices	
   for	
  
future	
   application	
   as	
   the	
   District’s	
   TSM&O	
  
program	
   expands	
   to	
   include	
   operations	
   in	
  
Broward	
   County	
   upon	
   the	
   completion	
   of	
   the	
  
ATMS	
  in	
  Central	
  Broward	
  County	
  project.	
  
Contact:	
  Melissa	
  Ackert	
  (954)	
  777-­‐4156	
  
	
  

Freeway	
  Management	
  Systems	
  

Districtwide	
   ITS	
   Operations	
   Support	
   Services	
  
Contract	
   (231654-­‐7-­‐82-­‐01	
   231654-­‐7-­‐82-­‐02,	
  
231654-­‐8-­‐82-­‐01)	
  
This	
   project	
   is	
   for	
   the	
   management	
   and	
  
operations	
   of	
   the	
   Broward	
   County	
   and	
   Palm	
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Beach	
   SMART	
   SunGuide	
   TMC.	
   This	
   project	
  
includes	
   operation	
   of	
   the	
   I-­‐95/I-­‐595/I-­‐75	
  
Districtwide	
   ITS	
   network	
   on	
   a	
   24-­‐hour/7-­‐day	
   a	
  
week	
   schedule,	
   dispatching	
   the	
   Broward,	
   Palm	
  
Beach,	
   Martin,	
   St.	
   Lucie,	
   and	
   Indian	
   River	
  
Counties’	
   Road	
   Rangers,	
   and	
   coordination	
   on	
  
operational	
   issues	
   with	
   Districts	
   One	
   and	
   Six,	
  
and	
   the	
   Florida’s	
   Turnpike	
   Enterprise	
   for	
   the	
  
interim	
   traffic	
   management	
   system	
   project,	
  
I595	
   Express,	
   I95	
   Express,	
   and	
   SmarTraveler.	
  
This	
   contract	
   was	
   awarded	
   to	
   AECOM	
   after	
  
completion	
  of	
   the	
   Invitation	
   to	
  Negotiate	
   (ITN)	
  
process.	
  Services	
  began	
  May	
  7,	
  2010.	
  
Approx.	
  Completion:	
  May	
  2015	
  
Contact:	
  Daniel	
  Smith	
  (954)	
  847-­‐2633	
  
	
  
Districtwide	
   ITS	
   Systems	
   Software	
   Support	
  
Services	
  (416259-­‐1-­‐32-­‐01)	
  
This	
  project	
  provides	
  software	
  support	
  services	
  
for	
  the	
  District	
  Four	
   ITS.	
  This	
  project	
   includes	
  a	
  
dedicated	
   full-­‐time	
   Database	
   Administrator	
  
(DBA)/Programmer	
   to	
   support	
   ITS	
   projects	
  
throughout	
  the	
  District	
  including	
  Broward,	
  Palm	
  
Beach,	
   Martin,	
   St.	
   Lucie,	
   and	
   Indian	
   River	
  
Counties.	
   Currently	
   the	
   DBA/Programmer	
   is	
  
based	
   at	
   the	
   Broward	
   SMART	
   SunGuide®	
   TMC	
  
and	
   responds	
   24-­‐hour/7-­‐days	
   a	
   week	
   to	
   all	
  
software/database	
   concerns.	
   This	
   contract	
  was	
  
awarded	
  to	
  IBI	
  Group	
  in	
  June	
  2011.	
  	
  
Approx.	
  Completion:	
  June	
  2016	
  
Contact:	
  Dong	
  Chen	
  (954)	
  857-­‐2796	
  
	
  
District	
   Four	
   Broward	
   ITS	
   Maintenance	
  
(406795-­‐3-­‐8B-­‐01,	
  406795-­‐3-­‐72-­‐01)	
  
This	
   project	
   is	
   for	
   the	
   maintenance	
   of	
   the	
   ITS	
  
devices	
   in	
   District	
   Four,	
   primarily	
   for	
   Broward	
  
County,	
   including	
  DMSs,	
  CCTV	
  cameras,	
  vehicle	
  
detections	
   system	
   (VDS),	
   fiber	
   optic	
   cable,	
   and	
  
all	
   other	
   ITS	
  devices	
  deployed.	
   The	
  project	
  will	
  
include	
   the	
  maintenance	
   services	
   necessary	
   to	
  
maintain	
   complete	
   functionality	
   and	
  
operational	
   status,	
   preventive/routine	
  
maintenance,	
   diagnostic	
   work,	
   and	
  
major/minor	
   repairs/replacements.	
   This	
  

contract	
  was	
  awarded	
  to	
  Miller	
  Electric	
  with	
  an	
  
NTP	
  in	
  July	
  2011.	
  
Approx.	
  Completion:	
  July	
  2014	
  
Contact:	
  Anthony	
  Mendoza	
  (954)	
  847-­‐2798	
  
	
  
District	
   Four	
   Palm	
   Beach	
   and	
   Northern	
   Three	
  
Counties	
   ITS	
   Maintenance	
   (416255-­‐2-­‐72-­‐01,	
  
416255-­‐2-­‐8B-­‐01)	
  
This	
   project	
   is	
   for	
   the	
   maintenance	
   of	
   the	
   ITS	
  
devices	
   in	
   District	
   Four,	
   primarily	
   for	
   Palm	
  
Beach,	
   Martin,	
   Saint	
   Lucie,	
   and	
   Indian	
   River	
  
Counties,	
   including	
   DMSs,	
   CCTV	
   cameras,	
   VDS,	
  
fiber	
   optic	
   cable,	
   and	
   all	
   other	
   ITS	
   devices	
  
deployed.	
   The	
   project	
   will	
   include	
   the	
  
maintenance	
   services	
   necessary	
   to	
   maintain	
  
complete	
   functionality	
   and	
   operational	
   status,	
  
preventive/routine	
   maintenance,	
   diagnostic	
  
work,	
   and	
   major/minor	
   repairs/replacements.	
  
This	
   contract	
   was	
   awarded	
   to	
   Telvent	
   with	
   an	
  
NTP	
  in	
  July	
  2011.	
  
Approx.	
  Completion:	
  July	
  2014	
  
Contact:	
  Anthony	
  Mendoza	
  (954)	
  847-­‐2798	
  
	
  	
  
Districtwide	
   ITS	
  General	
   Consultant	
   (4155291-­‐
32-­‐01)	
  
This	
  project	
  provides	
  District	
  Four	
  with	
  a	
  broad-­‐
range	
   general	
   consultant	
   service	
   allowing	
  
support	
   to	
   the	
   District	
   on	
   an	
   as-­‐needed	
   basis.	
  
The	
  project	
  also	
  provides	
  a	
  full-­‐time	
  person	
  on-­‐
site	
  at	
  the	
  SMART	
  SunGuide	
  TMC.	
  The	
  contract	
  
was	
  awarded	
  to	
  Eland	
  Engineering.	
  
Approx.	
  Completion:	
  May	
  2018	
  
Contact:	
  Dong	
  Chen	
  (954)	
  847-­‐2796	
  

Incident	
  Management	
  

I-­‐95	
   Severe	
   Incident	
   Response	
   Vehicle	
   (SIRV)	
  
(422332	
  2	
  82	
  01	
  &	
  422333	
  1	
  82	
  01)	
  
This	
   project	
   provides	
   four	
   Severe	
   Incident	
  
Response	
  Vehicles	
  (SIRV)	
  and	
  SIRV	
  operators	
  to	
  
respond	
   to	
   Level	
   2	
   and	
   3	
   incidents	
   on	
   the	
  
interstates	
   in	
   Broward	
  County	
   and	
   Palm	
  Beach	
  
County.	
   The	
   SIRV	
   are	
   dispatched	
   from	
   the	
  
Broward	
   County	
   SMART	
   SunGuide	
   TMC.	
   Once	
  
on	
   scene,	
   SIRV	
   becomes	
   the	
   Incident	
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Commander	
   for	
   FDOT	
   activities.	
   They	
   are	
   used	
  
as	
  other	
  agencies’	
  point	
  of	
  contact	
  for	
  anything	
  
needed	
   from	
   FDOT	
   and	
   provide	
   coordination	
  
among	
   responders.	
   Two	
   SIRV	
   respond	
   to	
  
incidents	
   in	
   Broward	
   County	
   and	
   two	
   SIRV	
  
respond	
  to	
  incidents	
  in	
  Palm	
  Beach	
  County.	
  The	
  
contract	
   was	
   awarded	
   to	
   AECOM	
   Technical	
  
Services,	
   Inc.	
  on	
   June	
  20,	
   2011.	
   Services	
  began	
  
in	
  January	
  2011	
  and	
  end	
  September	
  30,	
  2016.	
  	
  
Approx.	
  Completion:	
  September	
  30,	
  2016	
  
Contact:	
  Gaetano	
  Francese	
  (954)	
  847-­‐2797	
  
	
  
Broward	
   County	
   I-­‐95/595/75	
   Road	
   Rangers	
  
Service	
   Patrol	
   231723	
   4	
   72	
   01	
  &	
   231723	
   4	
   72	
  
02)	
  
This	
  project	
  provides	
  Road	
  Rangers	
  to	
  patrol	
  the	
  
Interstates	
   and	
   help	
   stranded	
   motorists,	
   and	
  
assist	
   law	
   enforcement	
   with	
   incident	
  
management.	
  	
  
Approx.	
   Completion:	
   Contract	
   ends	
   August	
   31,	
  
2015	
  
Contact:	
  Gaetano	
  Francese	
  (954)	
  847-­‐2797	
  
	
  
Palm	
  Beach	
  County	
   I-­‐95	
  Road	
  Rangers	
   Service	
  
Patrol	
  (231924-­‐3-­‐72-­‐01)	
  
This	
  project	
  provides	
  Road	
  Rangers	
  to	
  patrol	
  the	
  
Interstates	
   and	
   help	
   stranded	
   motorists,	
   and	
  
assist	
   law	
   enforcement	
   with	
   incident	
  
management.	
   A	
   new	
   contract	
   was	
   awarded	
   to	
  
Anchor	
  Towing	
  and	
  services	
  began	
  on	
  February	
  
1,	
  2011.	
  
Approx.	
  Completion:	
  Contract	
  ends	
   January	
  31,	
  
2016	
  
Contact:	
  Gaetano	
  Francese	
  (954)	
  847-­‐2797	
  
	
  
Treasure	
   Coast	
   Road	
   Ranger	
   Service	
   Patrol	
  
(412495-­‐2-­‐72-­‐01)	
  
This	
   project	
   provides	
   Road	
   Rangers	
   along	
   I-­‐95	
  
through	
  the	
  Treasure	
  Coast,	
  which	
  is	
  comprised	
  
of	
  Martin,	
   St.	
   Lucie,	
   and	
   Indian	
  River	
   Counties.	
  
Road	
   Rangers	
   provide	
   roadside	
   assistance	
   to	
  
stranded	
  motorists	
  and	
  assist	
   law	
  enforcement	
  
with	
  incident	
  management.	
  A	
  new	
  contract	
  was	
  
executed	
   on	
   September	
   13,	
   2013,	
   with	
   In-­‐A-­‐
Flash-­‐Towing,	
  Inc.	
  This	
  is	
  a	
  three-­‐year	
  contract.	
  

Approx.	
   Completion:	
   Contract	
   ends	
   September	
  
12,	
  2016	
  
Contact:	
  Gaetano	
  Francese	
  (954)	
  847-­‐2797	
  
	
  
Rapid	
   Incident	
   Scene	
   Clearance	
   (RISC)	
  
(4241881-­‐1-­‐82-­‐01)	
  
In	
   October	
   2008,	
   a	
   rapid	
   incident	
   scene	
  
clearance	
   (RISC)	
   contract	
   was	
   advertised	
   for	
  
District	
  Four.	
  This	
   is	
  an	
  open	
  contract	
   for	
  three	
  
years	
  for	
  qualified	
  vendors	
  to	
  provide	
  clearance	
  
and	
   recovery	
   services	
   for	
   major	
   incidents	
  
requiring	
   specialized	
   heavy-­‐duty	
   recovery	
  
equipment.	
   Bonuses	
   are	
   paid	
   for	
   clearing	
  
incidents	
   in	
   less	
   than	
   90	
   minutes	
   as	
   stated	
   in	
  
the	
   Statewide	
   Open	
   Roads	
   Policy.	
   RISC	
  
activations	
   began	
   in	
   July	
   2009.	
   District	
   Four	
  
currently	
  has	
   five	
  RISC	
  vendors	
  under	
  contract.	
  
The	
   current	
   contracts	
   were	
   extended	
   through	
  
October	
  2015.	
  	
  
Approx.	
  Completion:	
  October	
  2015	
  
Contact:	
  Gaetano	
  Francese	
  (954)	
  847-­‐2797	
  

District	
  Five	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

Seminole	
   County	
   Phase	
   II	
   Advanced	
   Traffic	
  
Management	
   System	
   (ATMS)	
  Project	
   (429550-­‐
1-­‐54-­‐01)	
  
This	
   is	
   a	
   federally	
   funded	
   project	
   administered	
  
by	
   FDOT	
   District	
   Five	
   on	
   behalf	
   of	
   Seminole	
  
County	
   to	
   procure	
   equipment	
   consisting	
   of	
  
various	
   intelligent	
   transportation	
   systems	
   (ITS)	
  
components.	
  This	
  contract	
  began	
  on	
  September	
  
13,	
   2011.	
   The	
   project	
   currently	
   consists	
   of	
   the	
  
following	
  ITS	
  components:	
  
• 65	
   new	
   Naztec	
   signal	
   cabinets	
   with	
  
uninterrupted	
  power	
  backup	
  systems	
  

• 100	
   controller	
   upgrades	
   from	
   the	
   Naztec	
  
980	
   controller	
   to	
   the	
   Naztec	
   advanced	
  
transportation	
  controller	
  

• 78	
  new	
  Bosch	
  cameras	
  
• 75	
   new	
   BlueToad™	
   bluetooth	
   reader	
  
stations	
  

• 1	
  BlueToad	
  server	
  and	
  associated	
  licenses	
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• 24	
   Adaptive	
   signal	
   locations,	
   including	
  
associated	
   SynchroGreen	
   licenses	
   and	
  
Wavetronix	
  detection	
  equipment	
  

• 300	
   ITS	
   Express	
   layer	
   2	
   switches	
   for	
   our	
  
signal	
  cabinets	
  

• Various	
   monitors,	
   computers,	
   servers,	
  
laptops,	
   and	
   associated	
   software	
   for	
   our	
  
“mini”	
   transportation	
   management	
   center	
  
in	
  the	
  District	
  Five	
  office	
  

The	
  total	
  value	
  of	
  this	
  equipment	
  is	
  over	
  $3.4M.	
  
The	
  remaining	
  nearly	
  $600k	
  of	
  our	
  $4M	
  grant	
  is	
  
expected	
   to	
   be	
   allocated	
   for	
   new	
   dynamic	
  
message	
   signs	
   (DMS)	
   and	
   upgrading	
   some	
  
existing	
  DMSs.	
  	
  
Approx.	
  Completion:	
  September	
  2014.	
  
Contact:	
  Edward	
  Grant	
  (407)	
  736-­‐1906	
  

Freeway	
  Management	
  Systems	
  
I-­‐4	
  Dynamic	
  Message	
  Sign	
  Replacement	
  Project	
  
Phase	
  II	
  (432149-­‐1-­‐92-­‐01) 
This	
  project	
  will	
   replace	
  16	
  DMSs	
  with	
  new	
  full	
  
color	
   DMSs,	
   including	
   structures	
   and	
  
foundations,	
  on	
   I-­‐4,	
   I-­‐95,	
  and	
  SR	
  528	
  at	
  various	
  
locations	
  in	
  Orange,	
  Seminole,	
  Volusia,	
  Brevard,	
  
and	
   Osceola	
   Counties.	
   This	
   contract	
   was	
  
advertised	
  in	
  December	
  2013.	
  
Contact:	
  Edward	
  Grant	
  407-­‐736-­‐1906	
  
	
  
I-­‐4	
  CCTV	
  Replacement	
  Project	
  (245316-­‐1-­‐72-­‐91) 
This	
   project	
   will	
   replace	
  multiple	
   closed-­‐circuit	
  
television	
   (CCTV)	
   cameras	
   on	
   I-­‐4	
   and	
   I-­‐95	
   at	
  
various	
   locations	
   in	
  Orange,	
   Seminole,	
   Volusia,	
  
Brevard,	
   and	
   Osceola	
   Counties.	
   This	
   contract	
  
was	
  advertised	
  in	
  October	
  2013.	
  
Contact:	
  James	
  Miller	
  386-­‐943-­‐5322	
  
	
  
I-­‐75	
   from	
   SR	
   44	
   to	
  North	
   of	
  US	
   27	
   (428213-­‐1-­‐
52-­‐01)	
  
District	
  Five	
  is	
  advertising	
  a	
  design/build	
  low	
  bid	
  
project	
  to	
  add	
  fiber,	
  DMSs,	
  CCTV	
  cameras,	
  and	
  a	
  
microwave	
   vehicle	
   detection	
   system.	
   The	
  
project	
  is	
  to	
  be	
  advertised	
  in	
  January	
  2014.	
  
Contact:	
  Edward	
  Grant	
  
	
  

I-­‐75	
   from	
   North	
   of	
   US	
   27	
   to	
   Alachua	
   County	
  
Line	
  (428213-­‐2-­‐32-­‐01)	
  
District	
  Five	
  will	
  advertise	
  for	
  design	
  consultant	
  
services	
   to	
   design	
   an	
   ITS	
   communications	
  
system	
  on	
  I-­‐75	
  within	
  this	
  corridor.	
  The	
  project	
  
is	
   to	
   be	
   advertised	
   in	
   December	
   2014.	
  
Construction	
  is	
  funded	
  for	
  fiscal	
  year	
  (FY)	
  2015.	
  
Contact:	
  James	
  Miller	
  386-­‐943-­‐5322	
  

Arterial	
  Management	
  Systems	
  

SR	
  17/92	
  from	
  Bearsford	
  to	
  SR	
  472	
  (435404-­‐1-­‐
52-­‐01)	
  
District	
   Five	
   will	
   advertise	
   a	
   task	
   work	
   order-­‐
based	
   contract	
   to	
   add	
   BlueToad	
   devices	
   and	
  
adaptive	
   controller	
   within	
   this	
   corridor.	
   	
   The	
  
project	
   is	
   to	
   be	
   advertised	
   in	
   the	
   third	
   quarter	
  
of	
  FY	
  2014.	
  	
  
Contact:	
  Manny	
  Rodriguez	
  386-­‐943-­‐5322	
  
	
  
US	
  92	
  from	
  I-­‐95	
  to	
  US	
  1	
  (434712-­‐1-­‐52-­‐01)	
  
District	
   Five	
   will	
   advertise	
   a	
   task	
   work	
   order-­‐
based	
   contract	
   to	
   add	
   BlueToad	
   devices	
   and	
  
controller	
  within	
  this	
  corridor.	
  	
  The	
  project	
  is	
  to	
  
be	
  advertised	
  in	
  the	
  third	
  quarter	
  of	
  FY	
  2014.	
  	
  
Contact:	
  Manny	
  Rodriguez	
  386-­‐943-­‐5322	
  
	
  
SR	
   46	
   Sanford	
   Amtrak	
   Station	
   From	
  
International	
   Pkwy	
   to	
  Airport	
   Blvd	
   (434713-­‐1-­‐
52-­‐01)	
  
District	
   Five	
   will	
   advertise	
   a	
   task	
   work	
   order-­‐
based	
   contract	
   to	
   add	
   BlueToad	
   devices	
   and	
  
controller	
  within	
  this	
  corridor.	
  	
  The	
  project	
  is	
  to	
  
be	
  advertised	
  in	
  the	
  third	
  quarter	
  of	
  FY	
  2014.	
  	
  
Contact:	
  Manny	
  Rodriguez	
  386-­‐943-­‐5322	
  
	
  
Active	
   Arterial	
   Management	
   1,	
   2	
   and	
   3	
  
(434433-­‐1-­‐52-­‐01,	
  43443-­‐2,	
  &	
  43433-­‐3)	
  
District	
   Five	
   will	
   advertise	
   a	
   contract	
   to	
   add	
  
devices	
   within	
   the	
   arterial	
   intersections	
   to	
  
improve	
   flow	
   and	
   functionality	
   of	
   the	
   corridor	
  
based	
   on	
   events.	
   The	
   projects	
   are	
   multi-­‐year	
  
funded	
  FYs	
  2015,	
  2016,	
  and	
  2017.	
  
Contact:	
  Tushar	
  Patel	
  386-­‐943-­‐5315	
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Greater	
   Orlando	
   Transit	
   Signal	
   Priority	
  
(435446-­‐1-­‐52-­‐01,	
  435446-­‐1-­‐52-­‐02,	
  &	
  435446-­‐1-­‐
52-­‐03)	
  
District	
   Five	
   will	
   advertise	
   a	
   contract	
   to	
   add	
  
devices	
   within	
   the	
   arterial	
   intersections	
   to	
  
improve	
   transit	
   flow	
   of	
   the	
   corridor.	
   	
   The	
  
District	
  will	
  coordinate	
  with	
  the	
  City	
  of	
  Orlando,	
  
LYNX,	
   and	
   local	
   agencies	
   to	
   prioritize	
   the	
  
corridors.	
   The	
   projects	
   are	
   programmed	
   in	
   FYs	
  
2015,	
  2016,	
  and	
  2017.	
  
Contact:	
  Tushar	
  Patel	
  386-­‐943-­‐5315	
  

Incident	
  Management	
  

I-­‐4	
   Road	
   Rangers—Motorist	
   Assistance	
  
Program	
  (410957-­‐1-­‐72-­‐04)	
  
The	
   limits	
  of	
  service	
  are	
   from	
  the	
  Osceola/Polk	
  
County	
  line	
  to	
  I-­‐95	
  in	
  Volusia	
  County.	
  There	
  are	
  
a	
   total	
   of	
   13	
   Road	
   Ranger	
   personnel	
   and	
   one	
  
Road	
   Ranger	
   supervisor.	
   There	
   are	
   12	
   Road	
  
Ranger	
  vehicles.	
  Operational	
  hours	
  and	
  days	
  are	
  
Monday	
  through	
  Friday,	
  6:00	
  to	
  12:00	
  a.m.	
  and	
  
Saturday	
  and	
  Sunday,	
  6:00	
  to	
  3:30	
  a.m.	
  
Contact:	
  Ron	
  Miller	
  386-­‐943-­‐5370	
  

District	
  Six	
  
	
  
Note:	
   ITS	
   deployment	
   work	
   in	
   District	
   Six	
   has	
  
been	
   “mainstreamed”	
   into	
   the	
   regular	
  
production	
   process	
   as	
   components	
   of	
   normal	
  
improvements	
  or	
  maintenance	
  projects.	
  District	
  
Planning	
  and	
  Production	
  sections	
  manage	
  major	
  
projects,	
  such	
  as	
  new	
  Express	
  Lane	
  studies	
  and	
  
deployments,	
   with	
   ITS	
   unit	
   support	
   and	
  
guidance.	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

Replacement	
  of	
  DMS	
  (417740)	
  
This	
   is	
   a	
   low	
   bid	
   design-­‐build	
   request	
   for	
  
proposal	
   project	
   that	
  will	
   replace	
   five	
   dynamic	
  
message	
   signs	
   (DMS)	
   that	
   reached	
   the	
   end	
   of	
  
their	
  useful	
   life.	
  The	
  proposed	
  DMS	
  assemblies	
  
will	
   be	
   erected	
   on	
   existing	
   structures.	
   This	
  
project	
  was	
  awarded	
   in	
   June	
  2013.	
  The	
  budget	
  
for	
  this	
  project	
  is	
  $1,027,977.00.	
  

Contract	
  End	
  Date:	
  July	
  2014	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
Terremark	
   Network	
   Access	
   Point	
   (NAP)	
  
Services	
  (252058)	
  
The	
   purpose	
   of	
   this	
   contract	
   is	
   to	
   obtain	
  
communications	
   cross-­‐connection	
   and	
   power-­‐
up	
   services	
   for	
   sharing	
   closed-­‐circuit	
   television	
  
(CCTV)	
  camera	
  video	
  coverage	
  feeds	
  with	
  public	
  
and	
   private	
   partners,	
   and	
   to	
   also	
   support	
   the	
  
SunGuide®	
  Transportation	
  Management	
  Center	
  
(TMC)	
   as	
   an	
   emergency	
   back-­‐up	
   data	
   and	
  
communications	
   hub	
   facility.	
   This	
   contract	
  was	
  
awarded	
  in	
  June	
  2013.	
  The	
  total	
  budget	
  for	
  this	
  
contract	
  for	
  a	
  two-­‐year	
  period	
  is	
  $116,160.	
  
Contract	
  End	
  Date:	
  July	
  2015	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
Adaptive	
   DMS	
   Parts	
   Procurement	
   Contract	
  
(252058)	
  
The	
   purpose	
   of	
   this	
   Invitation	
   to	
   Bid	
   (ITB)	
  
contract	
   is	
   to	
  acquire	
  a	
  vendor	
   to	
   furnish	
  parts	
  
on	
  an	
  as-­‐needed	
  basis	
   for	
  DMSs	
  manufactured	
  
by	
   Adaptive.	
   This	
   contract	
   was	
   awarded	
   in	
  
March	
   2013.	
   The	
   budgetary	
   ceiling	
   for	
   this	
  
contract	
  is	
  $150,000.00.	
  	
  
Contract	
  End	
  Date:	
  February	
  2016	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
Daktronics	
   DMS	
   Parts	
   Procurement	
   Contract	
  
(252058)	
  
The	
  purpose	
  of	
  this	
   ITB	
  contract	
   is	
  to	
  acquire	
  a	
  
vendor	
   to	
   furnish	
   parts	
   on	
   an	
   as-­‐needed	
   basis	
  
for	
   DMSs	
   manufactured	
   by	
   Daktronics.	
   This	
  
contract	
   was	
   awarded	
   in	
   June	
   2013.	
   The	
  
budgetary	
   ceiling	
   for	
   this	
   contract	
   is	
  
$500,000.00.	
  	
  
Contract	
  End	
  Date:	
  May	
  2016	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
ADDCO	
   DMS	
   Parts	
   Procurement	
   Contract	
  
(252058)	
  
The	
  purpose	
  of	
  this	
   ITB	
  contract	
   is	
  to	
  acquire	
  a	
  
vendor	
   to	
   furnish	
   parts	
   on	
   an	
   as-­‐needed	
   basis	
  
for	
   DMSs	
   manufactured	
   by	
   ADDCO.	
   This	
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contract	
   was	
   awarded	
   in	
   June	
   2013.	
   The	
  
budgetary	
   ceiling	
   for	
   this	
   contract	
   is	
  
$150,000.00.	
  	
  
Contract	
  End	
  Date:	
  May	
  2016	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
Vultron	
   DMS	
   Parts	
   Procurement	
   Contract	
  
(252058)	
  
The	
  purpose	
  of	
  this	
   ITB	
  contract	
   is	
  to	
  acquire	
  a	
  
vendor	
   to	
   furnish	
   parts	
   on	
   an	
   as-­‐needed	
   basis	
  
for	
   DMSs	
   manufactured	
   by	
   Vultron.	
   This	
  
contract	
   was	
   awarded	
   in	
   June	
   2013.	
   The	
  
budgetary	
   ceiling	
   for	
   this	
   contract	
   is	
  
$150,000.00.	
  	
  
Contract	
  End	
  Date:	
  May	
  2016	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
District	
   Wide	
   Maintenance	
   &	
   Repair	
   Services	
  
Contract	
  (250102)	
  
The	
   purpose	
   of	
   this	
   contract	
   is	
   to	
   provide	
  
preventive	
  maintenance,	
  diagnostic,	
   and	
   repair	
  
services	
   to	
   the	
   intelligent	
   transportation	
  
systems	
   (ITS)	
   equipment	
   and	
   the	
   SunGuide	
  
TMC.	
   Performance	
   ratings	
   are	
   used	
   to	
   assess	
  
contractor	
   performance	
   under	
   this	
   contract.	
  
The	
  budgetary	
  ceiling	
  for	
  the	
  first	
  three	
  years	
  is	
  
$8.3	
  million.	
   This	
   contract	
  will	
   be	
   renewed	
   for	
  
three	
  more	
  years.	
  
Contract	
  End	
  Date:	
  July	
  2017	
  
Contact:	
  Derole	
  Duncan	
  (305)	
  640-­‐7308	
  
	
  	
  
District	
  Wide	
   ITS	
   Operations	
   Support	
   Services	
  
Contract	
  (250115	
  and	
  417740)	
  
The	
   purpose	
   of	
   this	
   contract	
   is	
   to	
   assist	
   the	
  
District	
  with	
  the	
  management	
  and	
  operations	
  of	
  
the	
   FDOT	
   District	
   6	
   ITS.	
   The	
   consultant	
   is	
  
responsible	
   for	
   providing	
   services	
   to	
   the	
  
District,	
   such	
  as,	
  but	
  not	
   limited	
  to:	
  monitoring	
  
traffic	
   conditions	
   on	
   Miami-­‐Dade	
   and	
   Monroe	
  
Counties’	
   roadways	
   via	
   CCTV	
   cameras	
   and	
  
vehicle	
   detection	
   systems,	
   disseminating	
  
traveler	
  information	
  via	
  DMS	
  and	
  statewide	
  511	
  
system,	
   operating	
   the	
   I-­‐95	
   Express	
   Lanes	
   and	
  
ramp	
   signaling	
   systems,	
   dispatching	
   Road	
  
Ranger	
   Service	
   Patrol	
   vehicles	
   to	
   crash	
   scenes,	
  

providing	
   information	
   technology	
   support,	
   and	
  
traffic	
   operations	
   and	
   ITS	
   engineering	
   support	
  
services.	
  The	
  services	
  are	
  categorized	
  into	
  seven	
  
major	
   areas:	
   SunGuide	
   TMC	
   Operations	
  
Services,	
   Contract	
   Management	
   Services,	
   TMC	
  
Information	
  Technology	
  Services,	
  Miscellaneous	
  
TMC	
   Operations	
   Support	
   Services,	
   ITS	
   Public	
  
Outreach	
   Services,	
   ITS	
   Utility	
   Locates	
   Services,	
  
and	
   Traffic	
   Operations	
   and	
   ITS	
   Engineering	
  
Services.	
  Performance	
  ratings	
  are	
  used	
  to	
  assess	
  
consultant	
   performance	
   under	
   this	
   contract.	
  
The	
  current	
  contract	
  budget	
  is	
  $38.2	
  million.	
  
Contract	
  End	
  Date:	
  December	
  2015	
  
Contact:	
  Javier	
  Rodriguez	
  (305)	
  640-­‐7307	
  
	
  
District	
  Wide	
  ITS	
  Technical	
  Consultant	
  Contract	
  
(250115)	
  
The	
   contract	
   will	
   assist	
   the	
   Traffic	
   Operations	
  
and	
   ITS	
   staff	
  with	
   the	
  preparation	
  of	
   feasibility	
  
studies,	
  Requests	
  for	
  Proposals	
  and,	
  as	
  needed,	
  
on-­‐call	
   or	
   miscellaneous	
   ITS	
   engineering	
  
services.	
   	
   	
   The	
   current	
   contract	
   budget	
   is	
  
$500,000.	
  
Contract	
  End	
  Date:	
  February	
  2018	
  
Contact:	
  Sergio	
  Bravo	
  (305)	
  640-­‐7344	
  
	
  
Traffic	
   Engineering/ITS	
   Support	
   Contract	
  
(414754)	
  
This	
   contract	
   will	
   assist	
   the	
   ITS	
   staff	
   by	
  
providing	
   Florida	
   International	
   University	
  
Engineering	
   staff	
   and	
   students	
   for	
   traffic	
  
engineering	
   and	
   ITS	
   technical	
   support	
   services	
  
on	
   ITS	
   projects.	
   The	
   current	
   contract	
   budget	
   is	
  
$270,000.	
  
Contract	
  End	
  Date:	
  January	
  2023	
  
Contact:	
  Alejandro	
  Motta	
  (305)	
  640-­‐7346	
  
	
  
District	
   Wide	
   Traffic	
   Operations	
   Studies	
  
(409521)	
  
This	
   contract	
   assists	
   the	
   ITS	
   staff	
   with	
   the	
  
preparation	
   of	
   feasibility	
   studies,	
   designs,	
  
scopes	
   of	
   services,	
   and	
   program	
   management	
  
support	
   for	
   the	
   deployment	
   of	
   the	
   I-­‐95	
   Ramp	
  
Signaling	
   Project,	
   and	
   miscellaneous	
   traffic	
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operations	
   and	
   ITS	
   studies,	
   as-­‐needed.	
   The	
  
current	
  contract	
  budget	
  is	
  $665,000.	
  	
  
Contract	
  End	
  Date:	
  October	
  2015	
  
Contact:	
  Javier	
  Rodriguez	
  (305)	
  640-­‐7307	
  

Incident	
  Management	
  

Incident	
   Management	
   Services	
   (250113	
   &	
  
415456)	
  
Provide	
  incident	
  management	
  services	
  along	
  SR	
  
826,	
   I-­‐195,	
   I-­‐395,	
   I-­‐75	
   and	
   I-­‐95	
   (including	
  
express	
   lanes)	
   to	
   assist	
   FDOT	
   and	
   the	
   Florida	
  
Highway	
   Patrol	
   with	
   clearing	
   traffic	
   crashes,	
  
removing	
  disabled	
  vehicles	
  and	
  debris	
  from	
  the	
  
roadways,	
   and	
   keeping	
   travel	
   lanes	
   open	
   to	
  
traffic.	
   The	
   current	
   contract	
   budget	
   is	
   $23.0	
  
million.	
  
Contract	
  End	
  Date:	
  June	
  2018	
  
Contact:	
  Javier	
  Rodriguez	
  (305)	
  640-­‐7307	
  
	
  
Automated	
  Vehicle	
  Location	
  (252058)	
  
Provide	
  automated	
  vehicle	
   location	
  system	
  and	
  
support	
  services.	
  The	
  current	
  contract	
  budget	
  is	
  
$150,000.00.	
  
Contract	
  End	
  Date:	
  June	
  2015	
  
Contact:	
  Alejandro	
  Motta	
  (305)	
  640-­‐7346	
  

District	
  Seven	
  

Freeway	
  Management	
  Systems	
  

Tampa	
   Bay	
   SunGuide®	
   Freeway	
   Management	
  
System,	
  Phase	
  III	
  Pinellas	
  County	
  (407233-­‐5)	
  	
  
This	
   intelligent	
   transportation	
   systems	
   (ITS)	
  
project	
   is	
   on	
   I-­‐275	
   from	
   the	
   South	
   Sunshine	
  
Skyway	
   Toll	
   Plaza	
   to	
   54th	
   Avenue	
   South.	
   URS	
  
will	
   complete	
   the	
   project	
   under	
   a	
   systems	
  
manager	
   contract.	
   This	
   project	
   will	
   provide	
   an	
  
updated	
   system	
   of	
   devices	
   that	
   will	
   include	
  
installing	
   closed-­‐circuit	
   television	
   (CCTV)	
  
cameras	
   on	
   the	
   towers,	
   a	
   wind	
   monitoring	
  
system,	
   highway	
   advisory	
   radio	
   (HAR)	
   system,	
  
and	
  development	
  of	
  a	
  new	
  technique	
  to	
  replace	
  
and/or	
  connect	
  new	
  conduit	
  to	
  the	
  bridge.	
  The	
  
construction	
   contractor	
   is	
   World	
   Fiber.	
  	
  

Construction	
  is	
  complete	
  and	
  URS	
  is	
  integrating	
  
ITS	
  components	
  added	
  to	
  the	
  existing	
  system.	
  
Anticipated	
  Completion	
  Date:	
  	
  September	
  2013	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Phase	
  III	
  Hillsborough	
  County	
  (410909-­‐9)	
  	
  
This	
  ITS	
  project	
  is	
  on	
  I-­‐75	
  from	
  North	
  of	
  Bruce	
  B.	
  
Downs	
   Boulevard	
   to	
   SR	
   56	
   (Exit	
   275).	
   This	
  
project	
   will	
   provide	
   a	
   new	
   system	
   of	
   devices	
  
that	
   will	
   include	
   installing	
   CCTV	
   cameras,	
  
dynamic	
  message	
   signs	
   (DMS),	
   and	
  microwave	
  
vehicle	
  detector	
   sensors	
   (MVDS).	
   It	
   is	
  designed	
  
and	
   funded	
   under	
   the	
   original	
  URS	
   contract	
   C-­‐
8E39	
  as	
  the	
  I-­‐75	
  segment.	
  This	
  project	
  goes	
  with	
  
construction	
   projects	
   408459-­‐1,	
   408459-­‐2,	
  
408459-­‐3,	
   and	
   410909-­‐2.	
   The	
   construction	
  
contractor	
  is	
  Prince	
  Construction.	
  	
  
Anticipated	
  Completion	
  Date:	
  June	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Phase	
  III	
  Hillsborough	
  County	
  (410909-­‐2)	
  
This	
   ITS	
   project	
   is	
   on	
   I-­‐75	
   from	
   Fowler	
   Avenue	
  
to	
   north	
   of	
   Bruce	
   B.	
   Downs	
   Boulevard.	
   This	
  
project	
   will	
   provide	
   a	
   new	
   system	
   of	
   devices	
  
that	
   will	
   include	
   installing	
   CCTV	
   cameras	
   (to	
  
include	
   dual-­‐mount	
   lowering	
   device	
   cameras),	
  
DMS,	
   arterial	
   DMS	
   using	
   wireless	
   connections,	
  
and	
   MVDS.	
   This	
   project	
   is	
   designed	
   with	
  
roadway	
   contract	
   C-­‐8E39	
   and	
   is	
   being	
  
completed	
  by	
  PB	
  World	
  as	
  a	
  supplement	
  to	
  the	
  
roadway	
   contract.	
   This	
   project	
   was	
   let	
   with	
  
projects	
   408459-­‐1,	
   408459-­‐2,	
   408459-­‐3,	
   and	
  
410909-­‐9.	
  The	
  construction	
  contractor	
  is	
  Prince	
  
Construction.	
  
Anticipated	
  Completion	
  Date:	
  	
  June	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Phase	
  III	
  Hillsborough	
  County	
  (407233-­‐7)	
  	
  
This	
   ITS	
  project	
   is	
  on	
  I-­‐275	
  from	
  Bearss	
  Avenue	
  
to	
   the	
   I-­‐75/I-­‐275	
   Apex	
   in	
   Hillsborough	
   County.	
  
Construction	
   began	
   in	
   January	
   2011.	
   This	
  
project	
   will	
   provide	
   a	
   new	
   system	
   of	
   devices	
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that	
   will	
   include	
   installing	
   Hub	
   distribution,	
  
CCTV	
   cameras,	
   DMS,	
   and	
   MVDS.	
   The	
   project	
  
manager	
   is	
  working	
  with	
  the	
  systems	
  manager,	
  
URS,	
  on	
  procuring	
  and	
  installing	
  ITS	
  equipment.	
  
The	
   construction	
   contractor	
   is	
   Prince	
  
Construction.	
   	
   Construction	
   is	
   complete	
   and	
  
URS	
  is	
  integrating	
  ITS	
  components	
  added	
  to	
  the	
  
existing	
  system.	
  
Anticipated	
   Completion	
   Date:	
   Construction	
  
complete;	
   integration	
   to	
  be	
   complete	
  February	
  
2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Phase	
  IV	
  Manatee	
  County	
  (407233-­‐6)	
  	
  
This	
  ITS	
  design	
  project	
  is	
  on	
  I-­‐275	
  from	
  south	
  of	
  
the	
   Sunshine	
   Skyway	
   Bridge	
   to	
   the	
   I-­‐75/I-­‐275	
  
Apex	
   in	
   Manatee	
   County.	
   This	
   project	
   will	
  
provide	
   a	
   new	
   system	
   of	
   devices	
   that	
   will	
  
include	
   installing	
   CCTV	
   cameras,	
   arterial	
   DMS	
  
using	
   wireless	
   connections,	
   MVDS,	
   and	
   HAR	
  
system.	
   The	
   project	
   designer	
   was	
   Metric	
  
Engineering.	
   The	
   construction	
   contractor	
   is	
  
Highway	
  Safety	
  Devices,	
  Inc.	
  
Anticipated	
  Completion	
  Date:	
  March	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Design/Build	
  Push	
  Button	
  II	
  (254677-­‐1)	
  
This	
   project	
   will	
   install	
   wireless	
   device	
  
equipment	
   on	
   I-­‐75	
   at	
   three	
   interchanges	
   and	
  
one	
   underpass	
   located	
   at	
   SR	
   54,	
   SR	
   52,	
   SR	
   50,	
  
and	
   St.	
   Joe	
   Road.	
   This	
   ITS	
   project	
   will	
   provide	
  
wireless	
   video	
   and	
   vehicle	
   monitoring	
   at	
  
interchanges	
   for	
   future	
   road	
   construction.	
   The	
  
design	
  was	
  completed	
  in	
  April	
  2012	
  by	
  RCC.	
  The	
  
construction	
   contractor	
   is	
   Florida	
   Safety	
  
Contractors.	
  	
  Integration	
  is	
  on-­‐going.	
  
Anticipated	
  Completion	
  Date:	
  February	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Phase	
  II	
  Hillsborough	
  County	
  (258398-­‐
3/5)	
  

This	
   project	
   is	
   on	
   I-­‐275	
   from	
   SR	
   60	
   (Memorial	
  
Highway)	
  to	
  Hillsborough	
  River.	
  This	
  project	
  will	
  
provide	
  an	
  updated	
  system	
  of	
  devices	
   that	
  will	
  
include	
   installing	
   CCTV	
   cameras,	
   HAR	
   system,	
  
MVDS,	
   DMS,	
   and	
   arterial	
   DMS	
  with	
   fiber	
   optic	
  
backbone	
   support.	
   The	
   construction	
   contractor	
  
is	
  Skanska	
  /	
  PB	
  World	
  DB	
  team.	
  
Anticipated	
  Completion	
  Date:	
  June	
  2015	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Pasco	
  County	
  (258736-­‐1)	
  
This	
  project	
  is	
  on	
  I-­‐75	
  from	
  north	
  of	
  SR/CR	
  54	
  to	
  
north	
  of	
   SR	
  52.	
   This	
   ITS	
  project	
  will	
   provide	
  an	
  
updated	
   system	
   of	
   devices	
   that	
   will	
   include	
  
installing	
   CCTV	
   cameras,	
   HAR	
   system,	
   MVDS,	
  
DMS,	
   and	
   arterial	
   DMS	
   with	
   fiber	
   optic	
  
backbone	
  support.	
  The	
  construction	
  contract	
   is	
  
due	
   to	
   let	
   approximately	
   November	
   2013	
   and	
  
was	
  awarded	
  to	
  the	
  DB	
  Team	
  of	
  Granite/Atkins.	
  	
  	
  
Anticipated	
  Completion	
  Date:	
  December	
  2015	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Hernando	
  County	
  (411014-­‐2)	
  
This	
  project	
  is	
  on	
  I-­‐75	
  from	
  north	
  of	
  SR	
  52	
  to	
  the	
  
Pasco/Hernando	
   County	
   line.	
   This	
   ITS	
   project	
  
will	
  provide	
  an	
  updated	
  system	
  of	
  devices	
   that	
  
will	
   include	
   installing	
   CCTV	
   cameras,	
   HAR	
  
system,	
   MVDS,	
   DMS,	
   and	
   arterial	
   DMS	
   with	
  
fiber	
   optic	
   backbone	
   support.	
   	
   The	
   RFP	
  
document	
  is	
  currently	
  in	
  development.	
  
Anticipated	
  Completion	
  Date:	
  December	
  2016	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Hernando	
  County	
  (411011-­‐3)	
  
This	
  project	
  is	
  on	
  I-­‐75	
  from	
  the	
  Pasco/Hernando	
  
County	
   line	
  to	
  south	
  of	
  US98/SR50/Cortez.	
  This	
  
ITS	
   project	
   will	
   provide	
   an	
   updated	
   system	
   of	
  
devices	
   that	
   will	
   include	
   installing	
   CCTV	
  
cameras,	
  HAR	
  system,	
  MVDS,	
  DMS,	
  and	
  arterial	
  
DMS	
  with	
   fiber	
   optic	
   backbone	
   support.	
   	
   	
   The	
  
RFP	
   document	
   is	
   currently	
   in	
   development	
   by	
  
HDR.	
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Contract	
  Let	
  Date:	
  	
  January	
  2014	
  
Anticipated	
  Completion	
  Date:	
  December	
  2016	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Hernando	
  County	
  (411011-­‐4)	
  
This	
   project	
   is	
   on	
   I-­‐75	
   from	
   south	
   of	
  
US98/SR50/Cortez	
   to	
   north	
   of	
  
US98/SR50/Cortez.	
   Note:	
   	
   Construction	
   will	
   be	
  
completed	
   with	
   project	
   411011-­‐3.	
   This	
   ITS	
  
project	
   will	
   provide	
   an	
   updated	
   system	
   of	
  
devices	
   that	
   will	
   include	
   installing	
   CCTV	
  
cameras,	
  HAR	
  system,	
  MVDS,	
  DMS,	
  and	
  arterial	
  
DMS	
  with	
  fiber	
  optic	
  backbone	
  support.	
  	
  	
  
Contract	
  Let	
  Date:	
  October	
  2014	
  
Anticipated	
  Completion	
  Date:	
  December	
  2016	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System,	
  Hernando	
  County	
  (411012-­‐2)	
  
This	
   project	
   is	
   on	
   I-­‐75	
   from	
   north	
   of	
  
US98/SR50/Cortez	
   to	
   the	
   Hernando/Sumter	
  
County	
   line.	
   This	
   ITS	
   project	
   will	
   provide	
   an	
  
updated	
   system	
   of	
   devices	
   that	
   will	
   include	
  
installing	
   CCTV	
   cameras,	
   HAR	
   system,	
   MVDS,	
  
DMS,	
   and	
   arterial	
   DMS	
   with	
   fiber	
   optic	
  
backbone	
  support.	
  	
  
Anticipated	
  Completion	
  Date:	
  December	
  2016	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  
Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System	
  Phase	
  IV,	
  Pasco	
  County	
  (410909-­‐4)	
  
This	
  project	
  is	
  on	
  I-­‐75	
  from	
  SR	
  56	
  to	
  SR	
  54.	
  This	
  
ITS	
   project	
   will	
   provide	
   an	
   updated	
   system	
   of	
  
devices	
   that	
  will	
   include	
   installing	
  DMS/arterial	
  
DMS,	
  CCTV	
  cameras,	
  HAR	
  system,	
  road	
  weather	
  
information	
  system,	
  and	
  MVDS,	
  with	
  fiber	
  optic	
  
backbone	
   support.	
   	
   The	
   construction	
   contract	
  
let	
   approximately	
   November	
   2013	
   and	
   was	
  
awarded	
   to	
   the	
   DB	
   team	
   of	
   Cumby	
   and	
   Fair	
   /	
  
Highway	
  Safety	
  Devices.	
  
Anticipated	
  Completion	
  Date:	
  November	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  
	
  

Tampa	
   Bay	
   SunGuide	
   Freeway	
   Management	
  
System	
   Hybrid	
   Project,	
   Hillsborough	
   County	
  
(410909-­‐6)	
  
This	
   project	
   is	
   on	
   I-­‐75	
   from	
   the	
  
Hillsborough/Manatee	
   County	
   line	
   to	
  
Bloomingdale/Progress	
   Boulevard.	
   This	
   ITS	
  
project	
   will	
   be	
   part	
   wireline/part	
   wireless	
   that	
  
will	
   facilitate	
   cameras	
   at	
   the	
   interchanges	
   of	
  
Gibsonton	
   Drive,	
   Big	
   Bend	
   Road,	
   College	
  
Avenue,	
   and	
   Moccasin	
   Wallow	
   Road.	
   	
   	
   The	
  
construction	
   contract	
   let	
   approximately	
  
November	
   2013	
   and	
  was	
   awarded	
   to	
   Highway	
  
Safety	
  Devices.	
  
Anticipated	
  Completion	
  Date:	
  August	
  2014	
  
Contact:	
  Greg	
  Reynolds	
  (813)	
  615-­‐8612	
  

Incident	
  Management	
  

Road	
  Rangers	
  Service	
  Patrol	
  (408206-­‐1-­‐8B-­‐01)	
  
The	
   Road	
   Rangers	
   service	
   patrol	
   was	
   initially	
  
established	
   in	
   October	
   2000	
   to	
   provide	
   “free”	
  
highway	
   assistance	
   to	
   motorists	
   and	
   assist	
   in	
  
clearing	
   freeway	
   incidents.	
  Since	
  that	
   time,	
   the	
  
mission	
   evolved	
   to	
   “incident	
   response.”	
   Road	
  
Rangers	
   still	
   assist	
   motorists,	
   but	
   only	
   as	
   a	
  
secondary	
   function.	
   District	
   Seven	
   service	
  
patrols	
   cover	
   Hernando	
   (partial),	
   Hillsborough,	
  
Pasco,	
  and	
  Pinellas	
  Counties,	
  operate	
  24/7/365,	
  
and	
   average	
   more	
   than	
   6,000	
   incidents	
   per	
  
month.	
   In	
  addition,	
  District	
  Seven	
  manages	
   the	
  
Road	
   Rangers	
   service	
   patrol	
   on	
   I-­‐4	
   in	
   Polk	
  
County	
   and	
   on	
   the	
   Sunshine	
   Skyway	
   Bridge	
  
corridor.	
   Road	
   Rangers’	
   primary	
   duties	
   are	
   to	
  
respond	
  to	
  incidents	
  of	
  all	
  types,	
  provide	
  traffic	
  
control	
   and	
   assist	
   law	
   enforcement	
   and	
   other	
  
first	
  responder	
  personnel	
  in	
  the	
  quick	
  clearance	
  
of	
   traffic	
   incidents/accidents	
   to	
   restore	
   safe,	
  
smooth	
  and	
  efficient	
  operation	
  of	
  our	
  roadway	
  
system,	
   remove	
   disabled	
   vehicles	
   from	
   the	
  
roadway	
   and	
   clear	
   hazardous	
   debris.	
   Road	
  
Rangers	
  also	
  provide	
  essential	
  assistance	
  during	
  
storm	
  events	
  and	
  other	
  emergencies.	
  
Contact:	
  Romona	
  Burke	
  (813)	
  615-­‐8613	
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Rapid	
   Incident	
   Scene	
   Clearance	
   (424209-­‐1-­‐82-­‐
01)	
  
As	
   an	
   aid	
   to	
   the	
   State	
   of	
   Florida’s	
  Open	
  Roads	
  
Policy,	
  which	
  provides	
  quick	
  clearance	
  for	
  safety	
  
and	
   mobility,	
   Florida’s	
   Rapid	
   Incident	
   Scene	
  
Clearance	
   (RISC)	
   initiative	
   is	
   an	
   innovative	
  
program	
  offering	
  cash	
  incentives	
  to	
  towing	
  and	
  
recovery	
   companies	
   that	
   quickly	
   and	
  
adequately	
   respond	
   to	
   qualified	
   incidents	
   on	
  
Florida’s	
   interstate	
   highways.	
   District	
   Seven	
  
began	
   the	
   RISC	
   program	
   in	
   January	
   2009.	
  
Currently,	
   there	
   are	
   two	
   contractors	
   in	
  
operation	
   in	
   the	
  District.	
  Since	
   inception,	
   there	
  
have	
   been	
   113	
   RISC-­‐qualified	
   incidents,	
   111	
   of	
  
which	
  have	
  been	
   cleared	
  within	
   the	
  90-­‐minute	
  
period.	
   The	
   District	
   continues	
   to	
   solicit	
  
additional	
   interested	
   companies	
   for	
   this	
  
program	
   and	
   to	
   work	
   closely	
   with	
   the	
   Florida	
  
Highway	
   Patrol	
   and	
   other	
   agencies	
   to	
   improve	
  
RISC	
  response.	
  
Contact:	
  Terry	
  Hensley	
  (813)	
  615-­‐8611	
  

Florida’s	
  Turnpike	
  Enterprise	
  

Advanced	
  Traffic	
  Management	
  Systems	
  

Homestead	
   Extension	
   of	
   Florida’s	
   Turnpike	
  
(HEFT)	
   Reconstruction	
   (423372-­‐2,	
   415488-­‐1,	
  
406096-­‐1,	
  415051-­‐1,	
  427146-­‐1,	
  415051-­‐4)	
  
This	
  project	
  includes	
  multiple	
  roadway	
  widening	
  
sections	
  broken	
  into	
  six	
  separate	
  projects	
  –	
  five	
  
design/build	
   projects	
   and	
   one	
   design/bid/build	
  
project.	
   The	
   project	
   limits	
   are	
   from	
   SW	
   288th	
  
Street	
   to	
   SR	
   836	
   and	
   include	
   a	
   complete	
  
reconstruction	
   of	
   the	
   intelligent	
   transportation	
  
systems	
   (ITS)	
   facilities	
   throughout	
   the	
   project.	
  	
  
The	
   new	
   system	
   will	
   include	
   fiber	
   optic	
   cable,	
  
closed-­‐circuit	
   television	
   (CCTV)	
   cameras,	
  
dynamic	
   message	
   signs	
   (DMS),	
   and	
   detection	
  
devices.	
  	
  The	
  existing	
  system	
  will	
  be	
  maintained	
  
throughout	
   construction	
   until	
   the	
   new	
   devices	
  
can	
  be	
  brought	
  on-­‐line.	
   	
  Additional	
   ITS	
  devices,	
  
including	
   detectors,	
   DMSs,	
   and	
   CCTV	
   cameras,	
  
will	
   be	
   used	
   to	
   monitor	
   and	
   verify	
   traffic	
  
conditions	
  on	
  new	
  express	
   lanes	
  that	
  are	
  being	
  

constructed	
   within	
   the	
   corridor.	
   	
   All	
   of	
   the	
  
projects	
   begin	
   construction	
   activities	
   during	
  
fiscal	
  year	
  (FY)	
  2014	
  and	
  FY	
  2015.	
  
Approx.	
   Completion:	
   423372-­‐2	
   (April	
   2018);	
  
415488-­‐1	
   (April	
   2016);	
   406096-­‐1	
   (July	
   2017);	
  
415051-­‐1	
   (March	
   2018);	
   427146-­‐1	
   (September	
  
2017);	
  415051-­‐4	
  (November	
  2018)	
  
Contact:	
  John	
  Easterling	
  (954)	
  934-­‐1620	
  
	
  
Veterans	
   Expressway	
   Reconstruction	
   (406151-­‐
1-­‐52-­‐01,	
  406152-­‐1-­‐52-­‐01,	
  431275-­‐1-­‐52-­‐01)	
  
This	
   project	
   includes	
   three	
   roadway	
   widening	
  
sections	
   broken	
   into	
   three	
   separate	
  
design/bid/build	
  projects.	
  The	
  project	
  limits	
  are	
  
from	
  Memorial	
   to	
   south	
   of	
  Gunn	
  Highway	
   and	
  
include	
   a	
   complete	
   reconstruction	
   of	
   the	
   ITS	
  
facilities	
   through	
   the	
   project.	
   The	
   new	
   system	
  
will	
   include	
   fiber	
   optic	
   cable,	
   CCTV	
   cameras,	
  
DMSs,	
   and	
   detection	
   devices.	
   The	
   existing	
  
system	
  will	
  be	
  maintained	
  through	
  construction	
  
until	
   the	
   new	
   devices	
   can	
   be	
   brought	
   on-­‐line.	
  	
  
Additional	
   ITS	
   devices,	
   including	
   detectors,	
  
DMSs,	
   and	
   CCTV	
   cameras,	
   will	
   be	
   used	
   to	
  
monitor	
  and	
  verify	
  traffic	
  conditions	
  within	
  new	
  
express	
  lanes	
  that	
  are	
  being	
  constructed	
  within	
  
the	
   corridor.	
   	
   All	
   three	
   contracts	
   began	
  
construction	
   activities	
   during	
   the	
   months	
   of	
  
April	
  and	
  May	
  2013.	
  	
  
Approx.	
   Completion:	
   406151-­‐1	
   (Feb	
   2016);	
  
406152-­‐1	
   (January	
   2016);	
   431275-­‐1	
   (March	
  
2016)	
  
Contact:	
  John	
  Easterling	
  (954)	
  934-­‐1620	
  

Freeway	
  Management	
  Systems	
  

Traffic	
   Management	
   Centers	
   (190717-­‐1-­‐52-­‐
03/04/05/08)	
  
The	
   Florida’s	
   Turnpike	
   Pompano	
   and	
   Turkey	
  
Lake	
   Transportation	
   Management	
   Centers	
  
(TMC)	
   provide	
   24-­‐hours	
   a	
   day,	
   7-­‐days	
   a	
   week	
  
staffing	
   coverage.	
   Incident	
   management	
   is	
  
accomplished	
   utilizing	
   555	
   CCTV	
   cameras;	
   15	
  
highway	
  advisory	
  radio	
  stations:	
  15	
  Citizen	
  Band	
  
Radio	
  Alert	
  System	
  stations;	
  58	
  DMSs	
  along	
  the	
  
Turnpike’s	
  Mainline	
  and	
  connecting	
  arterials;	
  21	
  



	
  
	
  
	
  

	
   18	
  

FDOT ITS Program  
District Progress Reports 

	
  
December 2013 

	
  
DMSs	
   on	
   the	
   Sawgrass	
   Expressway	
   and	
   its	
  
connecting	
   arterials;	
   seven	
   DMSs	
   on	
   SR	
   417	
  
(Seminole	
  Expressway	
  and	
  Southern	
  Connector	
  
Extension);	
   two	
   DMSs	
   on	
   SR	
   429	
   (Western	
  
Beltway);	
   three	
   DMSs	
   on	
   the	
   Beachline	
  
Expressway	
  (SR	
  528);	
  four	
  DMSs	
  on	
  SR	
  570	
  (Polk	
  
Parkway);	
   and	
   six	
   DMSs	
   on	
   SR	
   589	
   (Veterans	
  
Expressway/Suncoast	
   Parkway).	
   TMC	
   team	
  
members	
   work	
   closely	
   with	
   Florida	
   Highway	
  
Patrol	
   (FHP)	
   Troop	
   K	
   and	
   other	
   agencies	
   to	
  
detect,	
  verify,	
  and	
  mitigate	
  incidents.	
  TMC	
  team	
  
members,	
   under	
   the	
   supervision	
   of	
   advanced	
  
traveler	
   information	
   system	
   team	
   leaders	
   at	
  
each	
   facility,	
   coordinate	
   the	
   State	
   Farm	
   Safety	
  
Patrol/Road	
   Ranger	
   operators	
   by	
   dispatching	
  
them	
  on	
  the	
  Turnpike	
  Mainline,	
  HEFT,	
  Sawgrass	
  
Expressway	
  (Toll	
  869),	
  and	
  Veterans	
  Expressway	
  
(Toll	
   589)	
   through	
   the	
  800	
  MHz	
  Statewide	
  Law	
  
Enforcement	
   Radio	
   System	
   (SLERS),	
   an	
  
automatic	
   vehicle	
   locator	
   (AVL)	
   system	
   and	
  
direct-­‐connect	
   communications.	
   Florida's	
  
Turnpike	
  Enterprise	
  (FTE)	
  is	
  also	
  an	
  integral	
  part	
  
of	
   the	
   Florida	
   511	
   Statewide	
   Traveler	
  
Information	
  System.	
  The	
  TMC,	
  in	
   its	
  role	
  as	
  the	
  
24-­‐hour	
   communications	
  hub	
   for	
   the	
  Turnpike,	
  
performs	
  essential	
   duties	
   to	
   support	
   FTE	
  Rapid	
  
Incident	
   Scene	
   Clearance	
   (RISC)	
   and	
   Specialty	
  
Towing	
  and	
  Roadside	
  Repair	
  programs	
  (STARR).	
  
Approx.	
  Completion:	
  Operations	
  Ongoing	
  
Contact:	
  John	
  Easterling	
  (954)	
  934-­‐1620	
  and	
  Jim	
  
Hilbert	
  (407)	
  264-­‐3312	
  
	
  
Traffic	
  Management	
  FHP	
  Lake	
  Worth	
  Dispatch	
  
Center	
  Operations	
  	
  
FTE	
   TMC	
   has	
   committed	
   staffing	
   at	
   the	
   FHP	
  
Troop	
  K,	
  Lake	
  Worth	
  Dispatch	
  Center,	
  with	
  two-­‐
plus	
  full-­‐time	
  FHP	
  dispatch	
  TMC	
  team	
  positions,	
  
thus	
   improving	
   service	
   to	
   Turnpike	
   customers.	
  
The	
  FHP	
  dispatch	
  center	
  is	
  staffed	
  by	
  TMC	
  team	
  
members	
   over	
   two	
   shifts:	
   from	
   6:00	
   a.m.	
   to	
  
2:30	
   p.m.	
   and	
   2:00	
   p.m.	
   to	
   10:30	
   p.m.,	
   seven	
  
days	
   a	
   week.	
   Our	
   FHP	
   Dispatch	
   TMC	
   Team	
  
members	
  work	
  in	
  conjunction	
  with	
  the	
  Turnpike	
  
TMC	
   and	
   facilitate	
   sharing	
   of	
   incident	
   status	
  
information	
   between	
   FHP	
   and	
   the	
   TMC.	
   The	
  

TMC	
   staff	
   members	
   work	
   closely	
   with	
   FHP	
  
dispatch	
   in	
   tracking	
   performance	
   measures	
   of	
  
the	
  STARR	
  program.	
  The	
  coordination	
  between	
  
FHP	
   dispatch	
   command,	
   TMC	
   team	
   members,	
  
and	
   FHP	
   dispatchers	
   and	
   troopers	
   enables	
   the	
  
TMC	
   to	
   assume	
   a	
   more	
   proactive	
   role	
   in	
  
incident	
   management	
   along	
   its	
   roadways	
   in	
  
terms	
   of	
   emergency	
   verification	
   and	
   response,	
  
dissemination	
   of	
   traveler	
   information,	
   and	
  
other	
   agency	
   notifications.	
   This	
   accurate	
   and	
  
timely	
   exchange	
  of	
   information	
  has	
   resulted	
   in	
  
the	
   enhanced	
   operation	
   of	
   the	
   Turnpike’s	
   ITS	
  
devices	
   and	
   more	
   efficient	
   resource	
   sharing.	
  
The	
   Turnpike	
   TMC	
   has	
   two	
   assigned	
   console	
  
positions	
   responsible	
   for	
  managing	
  FHP’s	
  video	
  
wall	
  control.	
  
Approx.	
  Completion:	
  On-­‐going	
  
Contact:	
  John	
  Easterling	
  (954)	
  934-­‐1620	
  and	
  Jim	
  
Hilbert	
  (407)	
  264-­‐3312	
  
	
  
Southern	
   Turnpike	
   ITS	
   Maintenance	
   Contract	
  
(413351	
  3	
  72	
  01)	
  
This	
   project	
   provides	
   funding	
   for	
   the	
  
maintenance	
   costs	
   for	
   the	
   Turnpike	
   ITS	
   field	
  
device	
  systems	
  for	
  the	
  Homestead	
  Extension	
  of	
  
Florida’s	
   Turnpike	
   Milepost	
   (MP)	
   0.0	
   to	
   47.0;	
  
Florida’s	
   Turnpike	
   MP	
   0.0X	
   to	
   193.0,	
   and	
   the	
  
Sawgrass	
  Expressway	
  MP	
  0.0	
   to	
  22.5,	
   including	
  
ramps,	
   feeder	
   roads,	
   connector	
   roads,	
   and	
  
Turnpike	
   system	
   interchanges.	
   The	
   work	
  
specified	
   in	
   the	
   contract	
   consists	
   of	
   providing	
  
labor,	
   materials,	
   equipment,	
   and	
   incidentals	
  
necessary	
   to	
   perform	
   routine/periodic	
   repairs,	
  
replacements,	
   and	
   preventive	
   maintenance	
   of	
  
the	
   ITS.	
   Maintenance	
   services	
   commenced	
   on	
  
March	
  1,	
  2013.	
  
Approx.	
  Completion:	
  February	
  2014	
  
Contact:	
  Eric	
  Gordin	
  (407)	
  264-­‐3316	
  
	
  
Northern	
   Turnpike	
   ITS	
   Maintenance	
   Contract	
  
(413351	
  2	
  72	
  01)	
  
This	
   project	
   provides	
   funding	
   for	
   the	
  
maintenance	
   costs	
   for	
   the	
   Turnpike	
   ITS	
   field	
  
device	
   systems	
   for	
   Florida’s	
   Turnpike	
  Milepost	
  
(MP)	
   193.0	
   to	
   309;	
   SR-­‐408	
   East-­‐West	
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Expressway	
   MP	
   0	
   to	
   1;	
   SR	
   417	
   Seminole	
  
Expressway	
   MP	
   38	
   to	
   55;	
   SR	
   528	
   Beachline	
  
Expressway	
  MP	
  0	
  to	
  8;	
  SR	
  429	
  Western	
  Beltway	
  
MP	
   0	
   to	
   11;	
   SR	
   417	
   Southern	
   Connector	
  
Extension	
  MP	
   0	
   to	
   6;	
   SR	
   570	
   Polk	
   Parkway;	
   SR	
  
589	
   Veterans	
   Expressway;	
   SR	
   589	
   Suncoast	
  
Parkway;	
  and	
  SR	
  568	
  Veterans	
  Expressway	
  Spur	
  
including	
  ramps,	
  feeder	
  roads,	
  connector	
  roads,	
  
and	
   Turnpike	
   system	
   interchanges.	
   The	
   work	
  
specified	
   in	
   the	
   contract	
   consists	
   of	
   providing	
  
labor,	
   materials,	
   equipment,	
   and	
   incidentals	
  
necessary	
   to	
   perform	
   routine/periodic	
   repairs,	
  
replacements,	
   and	
   preventive	
   maintenance	
   of	
  
the	
   ITS.	
   Maintenance	
   services	
   commenced	
   on	
  
March	
  1,	
  2013.	
  
Approx.	
  Completion:	
  February	
  2014	
  
Contact:	
  Eric	
  Gordin	
  (407)	
  264-­‐3316	
  

Incident	
  Management	
  

Turnpike	
   Enterprise	
   State	
   Farm	
   Safety	
   Patrol	
  
(part	
  of	
  FDOT	
  Road	
  Ranger	
  Program)	
  (411451-­‐
1-­‐78-­‐02)	
  
FTE’s	
   TMC	
   dispatches	
   State	
   Farm	
   Safety	
   Patrol	
  
on	
  the	
  Turnpike	
  Mainline,	
  Homestead	
  Extension	
  
of	
   Florida’s	
   Turnpike,	
   and	
   the	
   Sawgrass	
  
Expressway	
   (Toll	
   869).	
   Safety	
   Patrol	
   Road	
  
Rangers	
   are	
   also	
   dispatched	
   on	
   the	
   Seminole	
  
Expressway/Southern	
  Connector	
  Extension	
  (Toll	
  
417),	
  Beachline	
  Expressway	
  (Toll	
  528),	
  Western	
  
Beltway	
   (Toll	
   429),	
   and	
   the	
   Veterans	
  
Expressway	
  (Toll	
  589).	
  State	
  Farm	
  Safety	
  Patrol	
  
Road	
   Rangers	
   provide	
   free	
   service.	
   With	
   an	
  
average	
  monthly	
   total	
   of	
   660	
   patrol	
   hours	
   and	
  
10,000+	
  calls,	
  coverage	
  ranges	
  from	
  6	
  a.m.	
  to	
  8	
  
p.m.,	
  noon	
  to	
  8	
  p.m.,	
  or	
  24/7	
  depending	
  on	
  the	
  
location	
   along	
   Florida’s	
   Turnpike	
   system.	
  
Minimal	
   24/7	
   coverage	
   is	
   now	
   maintained	
  
within	
   the	
  Miami-­‐Dade,	
   Broward,	
   Palm	
   Beach,	
  
and	
   Orange	
   Counties	
   urban	
   limits	
   of	
   Florida’s	
  
Turnpike.	
   The	
   TMC	
   dispatches	
   units	
   via	
   the	
  
SLERS,	
   800	
   MHz	
   (primary	
   mode	
   of	
  
communication)	
   and	
   Direct	
   Connect	
   (back-­‐up	
  
communication)	
   systems;	
   the	
  units	
   are	
   tracked	
  

via	
   an	
   AVL	
   system	
   that	
   is	
   integrated	
   into	
   the	
  
SunGuide®	
  software.	
  	
  
	
  
A	
   new	
   five-­‐year	
   contract	
   was	
   awarded	
   on	
  
February	
   15,	
   2013	
   to	
   Florida	
   Turnpike	
   Services	
  
for	
   coverage	
   on	
   the	
   Turnpike	
   system,	
   with	
  
provisions	
   for	
   new,	
   tighter	
   performance	
  
measure	
  requirements.	
  	
  The	
  new	
  contract	
  	
  also	
  
provides	
   an	
   improved	
   service	
   truck	
   mix	
   with	
  
two	
  incident	
  response	
  trucks,	
  five	
  wrecker-­‐type	
  
trucks,	
  and	
  five	
  pick-­‐up	
  trucks	
  serving	
  the	
  needs	
  
of	
  Turnpike	
  customers.	
  	
  The	
  new	
  truck	
  mix	
  was	
  
completed	
  in	
  October	
  2013.	
  
Completion:	
  On-­‐going	
  
Contact:	
  Jim	
  Hilbert	
  (407)	
  264-­‐3312	
  
	
  
Specialty	
   Turnpike	
   Towing	
   and	
   Roadside	
  
Repair	
  	
  
In	
   June	
   2009,	
   FTE	
   implemented	
   an	
   innovative	
  
program	
   to	
   address	
   its	
   customers’	
   towing	
   and	
  
repair	
   needs.	
   Previously,	
   the	
   eight	
   service	
  
plazas	
   along	
   the	
   Turnpike	
   handled	
   all	
   towing	
  
and	
  vehicle	
  repairs.	
  Under	
  this	
  unique	
  program,	
  
the	
   Turnpike	
   is	
   segregated	
   into	
   ten	
   coverage	
  
sectors,	
   designated	
   by	
   mile	
   posts	
   with	
   towing	
  
and	
  roadside	
  repair	
  contracts	
  awarded	
  to	
  seven	
  
area	
  contractors.	
  The	
  STARR	
  contract	
   is	
  a	
   cost-­‐
neutral	
   contract	
   for	
   FTE,	
   and	
   requires	
   the	
   tow	
  
contractors	
   to	
   respond	
   to	
   FHP-­‐dispatched	
   calls	
  
within	
   30	
   minutes	
   or	
   less	
   in	
   urban	
   areas,	
   and	
  
within	
   40	
   minutes	
   in	
   rural	
   areas.	
   These	
  
contracts	
   are	
   performance-­‐based,	
   requiring	
  
adherence	
   to	
   response	
   times	
   as	
   noted	
   in	
   the	
  
contracts	
   and	
   provision	
   of	
   a	
   high	
   level	
   of	
  
customer	
   service	
   and	
   safety.	
   Performance	
   is	
  
measured	
   and	
   communicated	
   to	
   the	
  
contractors	
   on	
   a	
   weekly	
   basis,	
   and	
   each	
  
contractor	
   is	
   expected	
   to	
   meet	
   their	
  
performance	
   standards.	
   Changes	
   to	
   the	
  
contract	
  can	
  be	
  made	
  according	
  to	
  contractors’	
  
ability	
   to	
   meet	
   these	
   standards.	
   The	
   last	
   of	
  
three	
   one-­‐year	
   renewals	
   of	
   the	
   original	
  
contracts	
   were	
   awarded	
   in	
   June	
   2012.	
   During	
  
the	
  four-­‐year	
  period	
  of	
  the	
  original	
  contract	
  and	
  
its	
   renewals,	
   the	
  STARR	
  Program	
  operated	
  at	
  a	
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88	
   percent	
   on-­‐time	
   success	
   rate	
   with	
   a	
   19	
  
minute,	
   47	
   second	
   response	
   time	
   over	
   29	
  
thousand	
  plus	
  events.	
  
New	
   contracts	
   for	
   the	
   ten	
   sectors	
   along	
   the	
  
Turnpike	
   Mainline	
   were	
   advertised	
   for	
   a	
   June	
  
15,	
   2013,	
   implementation	
   using	
   the	
   RFP	
  
process.	
   Contracts	
   for	
   six	
   of	
   the	
   ten	
   sectors	
  
were	
   awarded	
   on	
   June	
   15,	
   2013.	
   	
   Awards	
   for	
  
the	
   remaining	
   four	
   sectors	
   are	
   completed	
   by	
  
October	
  1,	
  2013.	
  
Completion:	
  On-­‐going	
  
Contact:	
  Jim	
  Hilbert	
  (407)	
  264-­‐3312	
  
	
  
Rapid	
  Incident	
  Scene	
  Clearance	
  	
  
The	
   innovative	
   RISC	
   heavy-­‐duty	
   towing	
   and	
  
recovery	
   program	
   was	
   developed	
   and	
  
implemented	
   in	
   2004	
   to	
   reduce	
   the	
   impact	
   of	
  
major	
  traffic	
  incidents	
  on	
  Florida’s	
  Turnpike	
  and	
  
to	
   help	
  meet	
   Florida’s	
   Open	
   Roads	
   Policy	
   goal	
  
to	
  clear	
  the	
  roadway	
  in	
  90	
  minutes	
  or	
  less.	
  The	
  
RISC	
   program	
   is	
   a	
   major	
   component	
   of	
   the	
  
Traffic	
   Incident	
   Management	
   Enhancements	
  
program.	
   RISC	
   is	
   an	
   incentive-­‐based	
   program	
  
that	
  pays	
  qualified	
  participating	
  tow	
  companies	
  	
  

monetary	
  bonuses	
   for	
  meeting	
  quick	
   clearance	
  
goals.	
   In	
   order	
   to	
   participate	
   in	
   the	
   program,	
  
towing	
   and	
   recovery	
   companies	
   must	
   meet	
  
equipment	
  and	
  training	
  standards	
  developed	
  to	
  
ensure	
  the	
  safe	
  and	
  efficient	
  clearance	
  of	
  major	
  
incidents.	
  Recovery	
  contractors	
  are	
   required	
  to	
  
respond	
   within	
   60	
   minutes	
   to	
   an	
   incident	
   and	
  
open	
   the	
   travel	
   lanes	
  within	
  90	
  minutes.	
   If	
   the	
  
travel	
   lanes	
   are	
   not	
   open	
   within	
   150	
   minutes,	
  
the	
   contractor	
   may	
   be	
   assessed	
   liquidated	
  
damages.	
   The	
   TMC	
   serves	
   as	
   the	
   official	
  
timekeeper	
   of	
   RISC	
   milestones,	
   the	
   primary	
  
contact	
  for	
  FHP,	
  and	
  the	
  hub	
  of	
  traffic/incident	
  
management	
   communications.	
   Since	
   the	
  
program’s	
   inception,	
   there	
   have	
   been	
   623	
  
activations	
  and	
  the	
  program	
  is	
  operating	
  at	
  a	
  95	
  
percent	
   success	
   rate	
   in	
   incidents	
   where	
   the	
  
vendor	
   made	
   its	
   contractual	
   arrival	
   time	
   and	
  
was	
  used	
  to	
  clear	
  the	
  incident.	
  
Completion:	
  On-­‐going	
  
Contact:	
  John	
  Easterling	
  (954)	
  934-­‐1620	
  or	
  Mike	
  
Washburn	
  (954)	
  934-­‐1621	
  
	
  
	
  
	
  


